GRACE CONTRACTING CORP.

151-15 6th Road, Whitestone, N.Y. 11357- (718) 767-9000

DATE: 2/26/02 DAY FINAL

DAILY WORK FORCE REPORT

Job Name & Location: **World Trade Center**
Contract No.
Weather Conditions

Labor		Equipment			
CLASSIFICATION	QUANT.	Description	MANNED	STANDBY	IDLE
SUPERINTENDENT	1	CAT 966 LOADER			
FOREMEN	1	CAT 365 GRAPPLER			
PROJECT ENGINEER	2	CAT 375 GRAPPLER	1		
SAFETY ENGINEER	1	CAT 375 BUCKET		1	
LABORERS	3	HITACHI 750 GRAPPLER	1		
IRON WORKERS		HITACHI 1200 GRAPPLER	1**		
LOCAL 14	2	185 CFM COMPRESSOR	RUNNING UNMANNED		
LOCAL 15	2	235 HAMMER HOE RAM		1	
CARPENTER		MECHANICS TRUCK	2		
CARPENTER FOREMAN		TOOL TRUCK			
TEAMSTERS (FUEL)	1	TOOL VAN			
MECHANICS	2	ROLL OFF			
HOUSE WRECKERS		DUMP TRAILERS			
		LOW BED TRAILER			
		HIGH DECK TRAILERS			
		WELDING TRUCK			
DELIVERIES:		FUEL TRUCK	1		
		PICKUP TRUCKS	5		
*NOTE: LIGHT TOWERS RAN 2 HOURS		LIGHT TOWERS	5		
		SITE MULE	3		
		DUMP TRUCKS			
		10 WHEEL DUMP TRUCK			
DELAYS: TRUCK 63, 65, & 70 EACH HAD A DELAY OF ABOUT		FLASHING ARROW BOARD	1		
45 MINUTES DUE TO WORK ON GPS UNITS		OFFICE TRAILER/GENER.	1		
T99 DOWN 30 MIN. W/FLAT TIRE		CARGO BOXES	4		
**NOTE: HITACHI 1200 DOWN @ 2:00 PM,		FLAT TRUCK			1
USED THE 375 GRAPPLE FROM 2:00 UNTIL 7:00 PM		PUMP		2	

Description of Work:

COMPLETED WORK:

CONTINUE REMOVING DEBRIS FROM LOWER LEVELS OF WTC COMPLEX
MAINTAIN TRAFFIC FLOW INTO AND OUT OF AREA
CONTINUE LOGGING TRUCKS AND NUMBER OF LOADS OUT OF SITE
TRAPPED DELAYED 1730-END OF SHIFT FOR HITACHI COMPUTER RECOVERY (ACCIDENTALLY LOADED INTO TRAILER) AND TIRE CHANGE

GRACE CONTRACTING CORP

Approved By:
Title
Fax

BY: [signature]
SUPERINTENDENT

DAILY WORK FORCE REPORT0226D.xls