NYC 9/11 Public Portal Document

GRACE CONTRACTING CORP.

151-45 6th Road, Whitestone, N.Y. 11357- (718) 767-9000

DATE: 3/1/02 DAY **FINAL**

DAILY WORK FORCE REPORT

Job Name & Location: World Trade Center
Contract No.
Weather Conditions

Labor		Equipment			
CLASSIFICATION	QUANT.	Description	MANNED	STANDBY	IDLE
SUPERINTENDENT	1	CAT 966 LOADER			
FOREMEN	1	CAT 365 GRAPPLER			
PROJECT ENGINEER	2	CAT 375 GRAPPLER	1		
SAFETY ENGINEER		CAT 375 BUCKET			
LABORERS	3	HITACHI 750 GRAPPLER	1		
IRON WORKERS		HITACHI 1200 GRAPPLER		1	
LOCAL 14	3	185 CFM COMPRESSOR	**RUNNING UNMANNED**		
LOCAL 15	4	235 HAMMER HOE RAM	1		
CARPENTER		MECHANICS TRUCK	2		
CARPENTER FOREMAN		TOOL TRUCK			
TEAMSTERS (FUEL)	1	TOOL VAN			
MECHANICS	2	ROLL OFF			
HOUSE WRECKERS		DUMP TRAILERS			
		LOW BED TRAILER			
		HIGH DECK TRAILERS			
		WELDING TRUCK	1		
DELIVERIES:		FUEL TRUCK	1		
		PICKUP TRUCKS	6		
T72 WENT DOWN AT 1730. WILL NOT WORK FOR REST		LIGHT TOWERS	5		
OF NIGHT		SITE MULE	3		
T68 DOWN 45 MINUTES		DUMP TRUCKS			
		10 WHEEL DUMP TRUCK			
		FLASHING ARROW BOARD	1		
		OFFICE TRAILER/GENER.	1		
		CARGO BOXES	4		
		FLAT TRUCK			1
		PUMP		2	

Description of Work:

ANTICIPATED WORK
CONTINUE REMOVING DEBRIS FROM LOWER LEVELS OF WTC COMPLEX
MAINTAIN TRAFFIC FLOW INTO AND OUT OF AREA
CONTINUE LOGGING TRUCKS AND NUMBER OF LOADS OUT OF SITE

GRACE CONTRACTING CORP

Approved By:	**BY:**
Title:	
For:	SUPERINTENDENT

DAILY WORK FORCE REPORT0301D.xls

CITY_21MC100_005032879

NYC-WTC_000360511