NYC 9/11 Public Portal Document

GRACE CONTRACTING CORP.

151-45 6th Road, Whitestone, N.Y. 11357- (718) 767-9000

DATE: MONDAY, NOVEMBER 26, 2001 DAY **(FINAL)**

DAILY WORK FORCE REPORT

Job Name & Location: World Trade Center
Contract No.
Weather Conditions RAIN EARLY THEN MILD - DARK

Labor		Equipment			
CLASSIFICATION	UANTIT	Description	MANNED	STANDBY	IDLE
SUPERINTENDENT	2	CAT 966 LOADER	1		
PROJECT ENGINEER	1	CAT 446 BACKHOE	1		
OFFICE ENGINEER		CAT 973 LOADER	1		
FOREMEN	1	CAT 365 GRAPPLER			1
SAFETY OFFICER	1	CAT 375 GRAPPLER	1		
LABORERS	20	HITACHI 750 GRAPPLER	1		
IRON WORKERS	1	HITACHI 550 GRAPPLER	1		
LOCAL 14	4	HITACHI 550 GRAPPLER		1	
LOCAL 15	9	HITACHI 1200 GRAPPLER	1		
CARPENTER		185 CFM COMPRESSOR	1		
CARPENTER FOREMAN	2	MECHANICS TRUCK	2		
TEAMSTERS	11	TOOL TRUCK	1		
MECHANICS	2	TOOL VAN	1		
HOUSE WRECKERS	4	ROLL OFF			
		DUMP TRAILERS	8		
		LOW BED TRAILER			
		HIGH DECK TRAILERS	2		
		WELDING TRUCK	1		
		FUEL TRUCK	1		
		PICKUP TRUCKS	5		
		LIGHT TOWERS	8		
		PARTS TRUCK	1		
		DUMP TRUCKS			
		10 WHEEL DUMP TRUCK			
		FLASHING ARROW BOARD	1		
		OFFICE TRAILER	1		
		CARGO BOXES	3		
		FLAT TRUCK		1	
		PUMP	2		
		85' FOOT GENIE	1		
		ANGEL AERIAL(DUST SUPR	1		
		GENERATOR 60KW	1		

Description of Work:

LOADS OUT: 140

EXCAVATING ALONG WEST SLURRY WALL SOUTH OF OUR ACCESS ROAD
CONTINUED BUIDING RAMP FROM NORTHWEST APPROACH
MANNED TARPING AND TRIMMING STATIONS
MANNED WATER STATIONS FOR DUST CONTROL
MAINTAIN TRAFFIC FLOW IN AND OUT OF AREA
CONTINUE REMOVING DEBRIS FROM LOWER LEVELS OF TOWER 2
DELAYS: 1 HR (12:00-1:00) WHILE CREW WENT UNDERGROUND TO INVESTIGATE AREA
3 HOURS WITH GATEWAY 550 & GRACE 750 AT N/E CORNER OF TOWER 2 CORE WHILE SEARCH AND RECOVERY FOR FIREFIGHTERS WAS CONDUCTED

GRACE CONTRACTING CORP

Approved By:	
Title:	**BY:**
For:	*SUPERINTENDENT*

NYC-WTC_000360985