NYC 9/11 Public Portal Document

ADDITIONAL WORK AUTHORIZATION

FRIDAY

MAZZOCCHI WRECKING
32 WILLIAMS PARKWAY
P. O. BOX 331
EAST HANOVER, NJ 07936-0331
PHONE: (973) 884-8682
FAX: (973) 377-7464

DAY # 151A

DAYSHIFT

OWNER'S NAME: Evergreen Recycling Of Corona (EROC)		PHONE: [718] 446-7000	DATE: 2/8/02
STREET: Willets Point Boulevard		JOB NAME: World Trade Center	JOB NUMBER:
CITY: Corona	STATE: New York	STREET:	
EXISTING CONTRACT NUMBER:	DATE OF EXISTING CONTRACT:	CITY: New York City	STATE: New York

You are authorized to perform the following specifically described additional work:

1	Cat 246 Skid Steer	12	1	Ingersoll Rand Air Comprssor	12
1	Hitachi 450 w/Grapple	12	1	Miller Maintenance Trailers	12
/	Hitachi 550 w/Grapple	/	1	Welders Maintenance Trailers	12
1	Hitachi 750 w/Grapple	12	1	Mechanics w/Service Trucks ✓	10.5
1	Hitachi 1200 w/Grapple	12	1	Foreman ✓	12
1	Mobile Power Washer	12	5	Burners ✓	12
1	Roll-Off Truck(s)	6	2	Laborers ✓	12
	Service Trucks	12	3	Mechanics ✓	12
	Man Basket	12	3	Oilers ✓	12
/	Tractor Trailer(s) 50 CY	/	10	Operators ✓	12
/	Tractor Trailer(s) Low Bed	/	2	Working Supervisors ✓	12
1	Kobelco 850	12	1	Safety Supervisors ✓	12
/	Melrose 853 Bobcat	/	1	Truck Drivers ✓	6
1	Brokk 180 Robot	12	1	Cat 246 skidsteer ✓	4
1	Brokk 250 Robot	12	1	Hitachi 750 w/Grapple ✓	11
2	Generator(s)	12	1	Atlas fork lift ✓	12
1	Campbell Housfeld Compressor	12			

ADDITIONAL CHARGE FOR ABOVE WORK IS: $ _____

Payment will be made as follows: _____

Above additional work to be performed under same conditions as specified in original contract unless otherwise stipulated.

Date 2-8-02 Authorizing Signature _____ (OWNER SIGNS HERE)

We hereby agree to furnish labor and materials - complete in accordance with the above specifications, at above stated price.

Authorized Signature _____ (CONTRACTOR SIGNS HERE) Date 2/8/02

THIS IS CHANGE ORDER NO. _____

NOTE: This Revision becomes part of, and in conformance with, the existing contract.

CITY_21MC100_008102322