NYC 9/11 Public Portal Document

GRACE CONTRACTING CORP.

15[illegible]45 6th Road, Whitestone, N.Y. 11357- (718) 767-9000

DATE: SUNDAY NOVEMBER 25, 2001 NIGHT FINAL

DAILY WORK FORCE REPORT

Job Name & Location: World Trade Center
Contract No.
Weather Conditions RAIN EARLY THEN MILD - DARK

Labor		Equipment			
CLASSIFICATION	QUANTIT	Description	MANNED	STANDBY	IDLE
SUPERINTENDENT	2	CAT 966 LOADER	1		
PROJECT ENGINEER	1	CAT 446 BACKHOE		1	
OFFICE ENGINEER		CAT 973 LOADER	1		
FOREMEN	2	CAT 365 GRAPPLER	1		
SAFETY OFFICER	1	CAT 375 GRAPPLER	1		
LABORERS	21	HITACHI 750 GRAPPLER	1		
IRON WORKERS		HITACHI 550 GRAPPLER		1	
LOCAL 14	5	HITACHI 550 GRAPPLER		1	
LOCAL 15	8	HITACHI 1200 GRAPPLER	1		1
CARPENTER		185 CFM COMPRESSOR	1		
CARPENTER FOREMAN		MECHANICS TRUCK	1	1	
TEAMSTERS	11	TOOL TRUCK	1		
MECHANICS	1	TOOL VAN			
HOUSE WRECKERS	8	ROLL OFF			
		DUMP TRAILERS	7		
		LOW BED TRAILER			
		HIGH DECK TRAILERS	3		
		WELDING TRUCK			
		FUEL TRUCK	1		
		PICKUP TRUCKS	2		
		LIGHT TOWERS	8		1
		PARTS TRUCK	1		
		DUMP TRUCKS			
		10 WHEEL DUMP TRUCK			
		FLASHING ARROW BOARD	1		
		OFFICE TRAILER	1		
		CARGO BOXES	3		
		FLAT TRUCK		1	
		PUMP	2		
		85' FOOT GENIE	1		
		ANGEL AERIAL(DUST SUPR)	1		
		GENERATOR 60KW	1		

Description of Work:

EXCAVATED ALONG WEST SLURRY WALL SOUTH OF OUR ACCESS ROAD
CONTINUED BUIDING RAMP FROM NORTHWEST APPROACH
MANNED TARPING AND TRIMMING STATIONS
MANNED WATER STATIONS FOR DUST CONTROL
MAINTAIN TRAFFIC FLOW IN AND OUT OF AREA
CONTINUE REMOVING DEBRIS FROM LOWER LEVELS OF TOWER 2
LOADS OUT 133

GRACE CONTRACTING CORP

Approved By:	
Title:	BY:
For:	SUPERINTENDENT

01.300344

CITY_21MC100_001069485

NYC-WTC_000419093