NYC 9/11 Public Portal Document

GRACE CONTRACTING CORP.

151-45 6th Road, Whitestone, N.Y. 11357- (718) 767-9000

DATE: NOVEMBER 28, 2001 **(NIGHT FINAL)**

8PM

DAILY WORK FORCE REPORT

Job Name & Location: World Trade Center
Contract No.
Weather Conditions

Labor		Equipment			
CLASSIFICATION	UANTIT	Description	MANNED	STANDBY	IDLE
SUPERINTENDENT	2	CAT 966 LOADER	1		
PROJECT ENGINEER	1	CAT 446 BACKHOE		1	
OFFICE ENGINEER		CAT 973 LOADER	1		
FOREMEN	1	CAT 365 GRAPPLER			1
SAFETY OFFICER		CAT 375 GRAPPLER	1		
LABORERS	20	HITACHI 750 GRAPPLER	1		
IRON WORKERS		HITACHI 550 GRAPPLER	1		
LOCAL 14	5	HITACHI 550 GRAPPLER	1		
LOCAL 15	8	HITACHI 1200 GRAPPLER		1	
CARPENTER		185 CFM COMPRESSOR	1		
CARPENTER FOREMAN		235 HAMMER HOE RAM		1	
TEAMSTERS	11	MECHANICS TRUCK	1	1	
MECHANICS	1	TOOL TRUCK		1	
HOUSE WRECKERS	10	TOOL VAN			
		ROLL OFF			
		DUMP TRAILERS	7		
		LOW BED TRAILER			
		HIGH DECK TRAILERS	3		
		WELDING TRUCK			
		FUEL TRUCK	1		
		PICKUP TRUCKS	2		
		LIGHT TOWERS	13		
		SITE MULE	3		
		DUMP TRUCKS			
		10 WHEEL DUMP TRUCK			
		FLASHING ARROW BOARD	1		
		OFFICE TRAILER/GENER.	1		
		CARGO BOXES	3		
		FLAT TRUCK			
		PUMP	2		
		ROLLER			1
		RAINMAKER/GENIE LIFT	1		

Description of Work:

LOADS OUT: 94
CONTINUE TO EXTEND ROAD NORTH OF TOWER 2 AND MEET UP WITH AMEC.
MAN TARPING AND TRIMMING STATIONS
MAN WATER STATIONS FOR DUST CONTROL
MAINTAIN TRAFFIC FLOW IN AND OUT OF AREA
CONTINUE REMOVING DEBRIS FROM LOWER LEVELS OF NORTHWEST CORNER AND
NORTH OF NORTH WALL OF TOWER 2
PREP FOR THE BURNING OF THE NORTHWEST CORNER COLUMN BEAMS

GRACE CONTRACTING CORP

Approved By:
Title:
For:

BY:
SUPERINTENDENT

01.300754

CITY_21MC100_001069675

NYC-WTC_000419099