NYC 9/11 Public Portal Document

GRACE CONTRACTING CORP.
151-45 5th Road, Whitestone, N.Y. 11357- (718) 767-9000

DATE: 1/31/02 DAY FINAL

DAILY WORK FORCE REPORT

Job Name & Location: World Trade Center
Contract No.
Weather Conditions

Labor		Equipment			
CLASSIFICATION	QUANT.	Description	MANNED	STANDBY	IDLE
SUPERINTENDENT	2	CAT 966 LOADER	1		
PROJECT ENGINEER	2	CAT 330 GRAPPLER	1		
OFFICE ENGINEER		CAT 375 GRAPPLER	2		
FOREMEN	1	HITACHI 750 GRAPPLER		1	
SAFETY OFFICER		HITACHI 1200 GRAPPLER	1		
LABORERS	12	185 CFM COMPRESSOR	1		
IRON WORKERS		235 HAMMER HOE RAM		1	
LOCAL 14	5	MECHANICS TRUCK	2		
LOCAL 15	5	TOOL TRUCK			
CARPENTER		TOOL VAN	1		
CARPENTER FOREMAN	1	ROLL OFF			
TEAMSTERS (FUEL, TRAILER DELIVERY)	1	DUMP TRAILERS	8		
TEAMSTERS (FLATBEDS, DUMPS, AND EUKES)	14	LOW BED TRAILER			
MECHANICS	2	HIGH DECK TRAILERS	2		
HOUSE WRECKERS		WELDING TRUCK	1		
		FUEL TRUCK	1		
		PICKUP TRUCKS	6		
		LIGHT TOWERS	5		
DELIVERIES:		SITE MULE	3		
		DUMP TRUCKS			
		10 WHEEL DUMP TRUCK			
		FLASHING ARROW BOARD			
		OFFICE TRAILER/GENER.	1		
NOTE* TRUCK 63 RAN STONE FOR TULLY OUT OF QUEENS		CARGO BOXES	4		
USED THE 375 TILL 12:00 PM, THEN SWITCHED TO		FLAT TRUCK			1
MAZZOCHI;S 550. 1200 DOWN AT 10:30		PUMP	2		
LIGHT TOWERS USED FOR 2.5 HOURS					

Description of Work:

COMPLETED WORK
CONTINUE REMOVING DEBRIS FROM LOWER LEVELS OF WTC COMPLEX. MACHINES AT EL. B6
MAINTAIN TRAFFIC FLOW INTO AND OUT OF AREA
RECORD TIMES AND NUMBERS OF TRUCK LOADS OF DEBRIS FROM SITE
LOADS OUT:
YUKES:
DOT LOADS:

GRACE CONTRACTING CORP

Approved By:
Title:
For:

BY:

SUPERINTENDENT

01.607009

CITY_21MC100_001074277

NYC-WTC_000419167