GRACE CONTRACTING CORP.

151-45 6th Road, Whitestone, N.Y. 11357- (718) 767-9000 DATE: NOVEMBER 3, 2001 **DAY (PRELIMINARY)**

DAILY WORK FORCE REPORT

Job Name & Location: World Trade Center
Contract No.
Weather Conditions

Labor		Equipment			
CLASSIFICATION	UANTIT	Description	MANNED	STANDBY	IDLE
SUPERINTENDENT	2	CAT 966 LOADER	1		
PROJECT ENGINEER	2	CAT 446 BACKHOE	1		
OFFICE ENGINEER		CAT 973 LOADER	1		
FOREMEN		CAT 365 GRAPPLER	1		
SAFETY OFFICER		CAT 375 GRAPPLER	1		
LABORERS	19	HITACHI 750 GRAPPLER	1		
IRON WORKERS	1	HITACHI 550 GRAPPLER	1		
LOCAL 14	5	HITACHI 1200 GRAPPLER	1		
LOCAL 15	9	COMPRESSION TRUCK			
CARPENTER		MECHANICS TRUCK	2		
CARPENTER FOREMAN	1	TOOL TRUCK	2		
TEAMSTERS	19	TOOL VAN	1		
MECHANICS	2	ROLL OFF			
HOUSE WRECKERS	4	DUMP TRAILERS	11		
		LOW BED TRAILER			
		HIGH DECK TRAILERS	7		
		WELDING TRUCK	1		
		FUEL TRUCK	1		
		PICKUP TRUCKS	5		
		LIGHT TOWERS		8	
		PARTS TRUCK	1		
		DUMP TRUCKS			
		10 WHEEL DUMP TRUCK			
		FLASHING ARROW BOARD	1		
		OFFICE TRAILER	1		
		TUBE TRAILER	3		
		FLAT TRUCK			

Description of Work:

PRELIMINARY/ANTICIPATED WORK
MAN TARPING STATIONS
MAN WATER STATIONS FOR DUST CONTROL
MAINTAIN TRAFFIC FLOW IN AND OUT OF AREA
REMOVE STEEL AND DEBRIS FROM WTC
CONTINUE BUILDING ROAD NORTH WITH DEBRIS

GRACE CONTRACTING CORP

Approved By:	BY: Mario Jukic
Title:	SUPERINTENDENT
For:	

01.313430