NYC 9/11 Public Portal Document

GRACE CONTRACTING CORP.

151-45 6th Road, Whitestone, N.Y. 11357- (718) 767-9000

DATE: DECEMBER 1, 2001 **(DAY)**

FINAL

DAILY WORK FORCE REPORT

Job Name & Location: World Trade Center
Contract No.
Weather Conditions

Labor			Equipment			
CLASSIFICATION		UANTIT	Description	MANNED	STANDBY	IDLE
SUPERINTENDENT			CAT 966 LOADER	1		
PROJECT ENGINEER		1	CAT 446 BACKHOE	1		
OFFICE ENGINEER			CAT 973 LOADER	1		
FOREMEN		2	CAT 365 GRAPPLER	1		
SAFETY OFFICER		1	CAT 375 GRAPPLER	1		
LABORERS		18	HITACHI 750 GRAPPLER		1	
IRON WORKERS		1	HITACHI 550 GRAPPLER	1		
LOCAL 14		5	HITACHI 550 GRAPPLER		1	
LOCAL 15		7	HITACHI 1200 GRAPPLER	1		
CARPENTER			185 CFM COMPRESSOR	1		
CARPENTER FOREMAN		1	235 HAMMER HOE RAM		1	
TEAMSTERS		11	MECHANICS TRUCK	2		
MECHANICS		2	TOOL TRUCK	1		
HOUSE WRECKERS		7	TOOL VAN	1		
			ROLL OFF			
			DUMP TRAILERS	7		
			LOW BED TRAILER			
			HIGH DECK TRAILERS	3		
AWISCO	OXY/ACET		WELDING TRUCK	1		
AWISCO	TIPS		FUEL TRUCK	1		
AWISCO	OXY/ACET		PICKUP TRUCKS	7		
			LIGHT TOWERS	9		
			SITE MULE	3		
			DUMP TRUCKS			
			10 WHEEL DUMP TRUCK			
			FLASHING ARROW BOARD	1		
			OFFICE TRAILER/GENER.	1		
			CARGO BOXES	3		
			FLAT TRUCK			1
			PUMP	2		
			ROLLER			1
			RAINMAKER/GENIE LIFT	1		

Description of Work:

GATEWAY 550 DELAYED 7 AM-1:15 PM SEARCH AND RESCUE PORT AUTH P D
365 1-2PM FIRE DEPT SEARCH IN SLURRY WALL NEAR PANEL 25
CONTINUE TO EXTEND ROAD NORTH OF TOWER 2 AND MEET UP WITH AMEC.
MANNED TARPING AND TRIMMING STATIONS
MANNED WATER STATIONS FOR DUST CONTROL
MAINTAIN TRAFFIC FLOW IN AND OUT OF AREA
CONTINUE REMOVING DEBRIS FROM LOWER LEVELS OF NORTHWEST CORNER OF TOWER 2
CONTINUE EXCAVATING B/W VISTA & TOWER 2
CONTINUE EXCAVATING BEHIND SLURRY WALL TO MEET UP W/ AMEC
ELEVATIONS: 1200-264, 550-274, 375-284, 365-274
LOADS OUT 49 yukes Loads 108

Approved By:	
Title:	BY:
For:	SUPERINTENDENT

01.301091

CITY_21MC100_002482041

NYC-WTC_000419225