NYC 9/11 Public Portal Document

ADDITIONAL WORK AUTHORIZATION

Wednesday

MAZZOCCHI WRECKING
32 WILLIAMS PARKWAY
P. O. BOX 331
EAST HANOVER, NJ 07936-0331
PHONE: (973) 884-8682
FAX: (973) 377-7464

Day #13 5A
Dayshift

OWNER'S NAME: Evergreen Recycling Of Corona (EROC)		PHONE: [718] 446-7000	DATE: 1/23/02
STREET: Willets Point Boulevard		JOB NAME: World Trade Center	JOB NUMBER:
CITY: Corona	STATE: New York	STREET:	
EXISTING CONTRACT NUMBER:	DATE OF EXISTING CONTRACT:	CITY: New York City	STATE: New York

You are authorized to perform the following specifically described additional work:

1	Cat 246 Skid Steer	12	1	Ingersoll Rand Air Compressor	12
N/A	Cat 980 Loader	—	1	Miller Maintenance Trailers	12
1	Cat 966 Loader	12	1	Welders Maintenance Trailers	12
N/A	Cat 420 Loader	—	1	Mechanics w/Service Trucks	12
1	Hitachi 450 w/Grapple	12	1	Clerical Personnel	12
N/A	Hitachi 550 w/Grapple	—	2	Foreman ✓	12
2	Hitachi 750 w/Grapple	12	11	Burners ✓	12
N/A	Hitachi 330 w/Grapple	—	2	Laborers ✓	12
1	Hitachi 1200 w/Grapple	12	3	Mechanics ✓	12
1	Mobile Power Washer	12	3	Oilers ✓	12
N/A	Roll-Off Truck(s)	—	6	Operators	12
2	Service Trucks	12	2	Working Supervisors ✓	12
1	Man Basket	12	1	Safety Supervisors ✓	12
N/A	Tractor Trailer(s) 50 CY	—	N/A	Truck Drivers	—
N/A	Tractor Trailer(s) Low Bed	—			

ADDITIONAL CHARGE FOR ABOVE WORK IS: $ _____

Payment will be made as follows: _____

Above additional work to be performed under same conditions as specified in original contract unless otherwise stipulated.

Date 1/23/02 Authorizing Signature _____ Pending DOC Audit
(OWNER SIGNS HERE)

We hereby agree to furnish labor and materials - complete in accordance with the above specifications, at above stated price.

Authorized Signature _____ Date 1/23/02
(CONTRACTOR SIGNS HERE)

THIS IS CHANGE ORDER NO. 02.214458

NOTE: This Revision becomes part of, and in conformance with, the existing contract.

CITY_21MC100_001046744

NYC-WTC_000429366