NYC 9/11 Public Portal Document

GRACE CONTRACTING CORP.

151-45 6th Road, Whitestone, N.Y. 11357- (718) 767-6000 DATE: DECEMBER 15, 2001 **(DAY FINAL)**

DAILY WORK FORCE REPORT

Job Name & Location: World Trade Center
Contract No.
Weather Conditions

Labor		Equipment			
CLASSIFICATION	QUANT.	Description	MANNED	STANDBY	IDLE
SUPERINTENDENT	1	CAT 966 LOADER	1		
PROJECT ENGINEER	1	CAT 446 BACKHOE	1		
OFFICE ENGINEER		CAT 973 LOADER	1		
FOREMEN	1	CAT 365 GRAPPLER	1		
SAFETY OFFICER	1	CAT 375 GRAPPLER	1		
LABORERS	22	HITACHI 750 GRAPPLER	1		
IRON WORKERS	1	HITACHI 550 GRAPPLER	1		
LOCAL 14	7	HITACHI 550 GRAPPLER		1	
LOCAL 15	10	HITACHI 1200 GRAPPLER	1		
CARPENTER		185 CFM COMPRESSOR	1		
CARPENTER FOREMAN	1	235 HAMMER HOE RAM	1		
TEAMSTERS	1	MECHANICS TRUCK	2		
MECHANICS	2	TOOL TRUCK			
HOUSE WRECKERS	9	TOOL VAN	1		
		ROLL OFF			
		DUMP TRAILERS			
		LOW BED TRAILER			
DELIVERIES:		HIGH DECK TRAILERS			
		WELDING TRUCK	1		
		FUEL TRUCK	1		
		PICKUP TRUCKS	6		
		LIGHT TOWERS	13		
		SITE MULE	3		
		DUMP TRUCKS			
		10 WHEEL DUMP TRUCK			
		FLASHING ARROW BOARD	1		
GRACE AREA: 17		OFFICE TRAILER/GENER.	1		
EUKES: 79		CARGO BOXES	4		
FLATBEDS DOWNSTAIRS: 9		FLAT TRUCK			1
TULLY FLATBEDS: 22		PUMP	2		
		ROLLER			1
		RAINMAKER/GENIE LIFT	1		

Description of Work:

COMPLETED WORK
MANNED TARPING AND TRIMMING STATIONS
MANNED WATER STATIONS FOR DUST CONTROL
MAINTAIN TRAFFIC FLOW IN AND OUT OF AREA
CONTINUE REMOVING DEBRIS FROM LOWER LEVELS OF TOWER 2
ELEVATIONS: ALL MACHINES LEVEL B-5 253
DELAYS: 7-830 AM SAFETY MEETING FOR ALL 14 AND 15 MEN

GRACE CONTRACTING CORP

Approved By:	BY: Garnett Hastings
Title:	
For:	SUPERINTENDENT

DAILY WORK FORCE REPORT 1215D.xls

02.200069

CITY_21MC100_004144432

NYC-WTC_000429720