NYC 9/11 Public Portal Document

**GRACE** CONTRACTING CORP.

151-45 6th Road, Whitestone, N.Y. 11357- (718) 767-9000

DATE: 10-19-01 **DAY END**

## DAILY WORK FORCE REPORT

**Job Name & Location: World Trade Center**
**Contract No.**
**Weather Conditions**

| Labor | | Equipment | | |
|---|---|---|---|---|
| CLASSIFICATION | QUANTIT | Description | MANNED | IDLE |
| SUPERINTENDENT | 2 | CAT 966 LOADER | 1 | |
| PROJECT ENGINEER | 2 | CAT 446 BACKHOE | | 1 |
| OFFICE ENGINEER | 1 | CAT 973 LOADER | 1 | |
| FOREMEN | 1 | CAT 245 GRAPPLER | | 1 |
| LABORERS | 15 | CAT 375 GRAPPLER | 1 | |
| IRON WORKERS | 1 | HITACHI 750 | 1 | |
| LOCAL 14 | 4 | HITACHI 550 GRAPPLER | 1 | |
| LOCAL 15 | 7 8 | HITACHI 1200 | 1 | |
| CARPENTER | | COMPACTION TRUCK | | |
| CARPENTER FOREMAN | 2 | MECHANICS TRUCK | 2 | |
| TEAMSTERS | 21 | TOOL TRUCK | 1 | |
| MECHANICS | 5 | TOOL VAN | 1 | |
| HOUSE WRECKERS | 5 1 | ROLL OFF | 2 | |
| safety officer | 1 | DUMP TRAILERS | 10 | |
| | | LOW BED TRAILER | | |
| | | HIGH DECK TRAILERS | 8 | |
| | | WELDING TRUCK | 1 | |
| | | FUEL TRUCK | 1 | |
| | | PICKUP TRUCKS | 5 | |
| | | LIGHT TOWERS | 6 | |
| | | PARTS TRUCK | 1 | |
| | | DUMP TRUCKS | | |
| CAP RENTS LIGHT TOWER | | 10 WHEEL DUMP TRUCK | | |
| | | LIQUID OXYGEN | 9 | |
| | | OXYGEN TRAILER | 1 | |
| | | OXYGEN | 80 | |
| | | ACETELYNE (MED) | 10 | |
| | | ACETELYNE (LARGE) | 20 | |
| | | OFFICE TRAILER | 1 | |
| | | TUBE TRAILER | 3 | |

Description of Work:

3 45 MINUTE DELAY BY FIRE DEPT.
WORKING ON SOUTH SIDE TOWER 2 CUTTING UP STEEL AND REMOVING DEBRIS
MAN TARPING STATION
CONTINUE BUILDING ACCESS ROADWAY TO VISTA HOTEL
MAN WATER STATIONS FOR DUST CONTROL
MAINTAIN TRAFFIC FLOW IN AND OUT OF AREA
LOAD OUT 75 ( 63 ) ON GRACE TRUCKING

04.028368

GRACE CONTRACTING CORP

| | |
|---|---|
| Approved By: | BY: |
| Title: | SUPERINTENDENT |
| For: | |

BK 12/20/01

CITY_21MC100_004198239

NYC-WTC_000432425