NYC 9/11 Public Portal Document

GRACE CONTRACTING CORP.

161-45 6th Road, Whitestone, N.Y. 11357- (718) 767-6000

DATE: 1/22/02 NIGHT FINAL

DAILY WORK FORCE REPORT

Job Name & Location: World Trade Center
Contract No.
Weather Conditions

Labor		Equipment			
CLASSIFICATION	QUANT.	Description	MANNED	STANDBY	IDLE
SUPERINTENDENT		CAT 966 LOADER	1		
PROJECT ENGINEER	1	CAT 973 LOADER			1
OFFICE ENGINEER		CAT 385 GRAPPLER	1		
FOREMEN	1	CAT 375 GRAPPLER	1		
SAFETY OFFICER		CAT 375 GRAPPLER	1		
LABORERS	9	HITACHI 750 GRAPPLER		1	
IRON WORKERS		HITACHI 550 GRAPPLER			1
LOCAL 14	5	HITACHI 1200 GRAPPLER	1		
LOCAL 15	6	185 CFM COMPRESSOR	1		
CARPENTER		235 HAMMER HOE RAM	*MANNED BY TULLY		
CARPENTER FOREMAN		MECHANICS TRUCK	1	1	
TEAMSTERS (FUEL)	1	TOOL TRUCK			
MECHANICS	1	TOOL VAN			
HOUSE WRECKERS	2	ROLL OFF			
		DUMP TRAILERS	8		
		YUKES	4		
		HIGH DECK TRAILERS	2		
		WELDING TRUCK			
DELIVERIES:		FUEL TRUCK	1		
		PICKUP TRUCKS	3		
		LIGHT TOWERS	5		
		SITE MULE	2		
*NOTE: WTC TRUCKING 14 DRIVERS		DUMP TRUCKS			
		10 WHEEL DUMP TRUCK			
		FLASHING ARROW BOARD			
		OFFICE TRAILER/GENER.	1		
DELAYS: TRUCK 62 WAS DELAYED FOR 2.5 HOURS		CARGO BOXES	4		
DUE TO BRAKE PROBLEMS		FLAT TRUCK			1
		PUMP	2		
		RAINMAKER/GENIE LIFT			
		*235 MANNED BY TULLY FROM 5PM-12AM			

Description of Work:

COMPLETED WORK
CONTINUED REMOVING DEBRIS FROM LOWER LEVELS OF TOWER TWO TO ACCOMODATE BRIDGE
MAINTAINED TRAFFIC FLOW INTO AND OUT OF AREA
TRUCKS TO PIER 6 DELAYED APPROXIMATELY 1 HOUR BY DOT AND ConEd WORK ON TUNNEL AND ROAD
LOADS OUT: 117
YUKES OUT: 120

Approved By:	GRACE CONTRACTING CORP BY:
Title:	
For:	SUPERINTENDENT

04.028547

CITY_21MC100_004198418

NYC-WTC_000432575