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Responsible for coordinating with EPA and the
complainants.
Monitor the clean-up
Conduct air monitoring at the end of clean-up activities

Responsibilities
EPA - Responsible for the Call Center and coordination all activities
NYCDEP - Develop scope of work and manage the contract
FEMA - Funding

DEPARTMENT OF ENVIRONMENTAL PROTECTION
ASBESTOS CONTROL PROGRAM

vacuum.
b. Consultant -
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1. Award two types of contracts
a. Clean-up - Multiple Asbestos Contractors
b. Consultant / Third Part^Monitoring Firm

2. Scope of work
a. Asbestos - Clean up all the surface including floors, walls, tabletops and

all other horizontal surfaces. Cleaning refers to wet wipe and HEPA
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3. Process
a. The concerned citizen calls the EPA hotline
b. The call center obtains all the information which includes address, apt#,

building owner information, date and time of caller’s availability for the
clean-up activity, etc. This information is entered in a database and emailed to
the consultant at the end of each day.

c. The consultant staff contacts the complainant and the contractor and sets up
time for the clean-up. The consultant also contacts the owner, if applicable,
and gets the consent form signed (this needs to be worked out). A minimum of
two days notice must be given prior to the clean-up. The database is updated
with the clean-up schedules.

d. At the end of each day the consultant emails the updated information to both
EPA and DEP.

e. Clean-up starts on the specific day and time. The consultant monitors the
clean-up activities and conducts the air monitoring. All these activities are
carried out in the presence of the complainant or his/her representative for
security reasons.

f. The consultant will email the updated database to EPA and DEP.
g. The consultant signs off on the clean-up and sends the document to EPA and

DEP for payment.
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