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Gilsenan, Michael

Subject: FW: quad c update from Stacey

WTC - CLEAN AND TEST PROJECT

Schedu!eforWeek2/17

3/31/2003

NYC-WTC_000162971

From:
Sent:
To:
Cc:

Theodorellys, Penny
Tuesday, February 25, 2003 9:01 AM
Radhakrishnan, Krish
Gilsenan, Michael

305
341

19
19

39
23
12
2
2

17
S3

2 or 3

43
113
83
36
24
6

Total Apartments Cleaned and Tested as of 2/23/03
Total Floors Cleaned and Tested as of 2/23/03

Total Amount of Whole Buildings Signed up____________________
Total Amount of Whole Buildings Cleaned and Tested as of 2/18/03
Total Amount of Buildings WITHOUT SIGNED ACCESS FORM
Total Amount of Buildings unscheduled for HVAC and C/T (no return
Total Amount of Buildings with scheduled dates for Clean and Test

Total Amount of 'Out of Program' Tenants Due to Non-Compliance
Total Amount of Tenants which decided to 'Decline Program'
Amount of Calls to Initiate Contact

FYI - Recieved this update from Warren and Panzer
---- Original Message----
From: Stacey Beberman [mailto:sbebennan@warrenpanzer.com]
Sent: Monday, February 24, 2003 8:00 PM
To: pennyt@dep.nyc.gov
Subject: quad c update from Stacey

_______ Breakdown of Apartment Size
Total Studio Apartments Cleaned and Tested as of 2/23/03
Total 1 Bedroom Apartments Cleaned and Tested as of 2/23/03
Total 2 Bedroom Apartments Cleaned and Tested as of 2/23/03
Total 3 Bedroom Apartments Cleaned and Tested as of 2/23/03
Total 4 Bedroom Apartments Cleaned and Tested as of 2/23/03
Total > 4 Bedrooms Cleaned and Tested as of 2/23/03

_________ TESTING INFORMATION
Total Apartments Tested as of 2/23/03____________
Total Apartments Billed for Test Only as of 2/21/03

mailto:sbebennan@warrenpanzer.com
mailto:pennyt@dep.nyc.gov
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2/17/03:

2/18/03:

2/19/03:

2/20/03:

2/21/03:

2122103:

Clean 1 Apt.2/23/03:

Week of 2/24
24-Feb-03

25-Feb-03

26-Feb-03

27-Feb-03

28-Feb-03

3/31/2003

NYC-WTC_000162972

Clean 2 Apts.
Clean 12 Floors

Clean 8 Apts.
Test 2 Apts.

Clean 11 Apts.
Test 1 Apt.

Clean 1 Apt.
Test 1 Apt.

Clean 5 Floors
Clean 4 Laundry Rms

Clean 6 Apts.
Incur 1 Postponement

Cancel 13 Apt. Cleans (Travel)
Cancel 2 Tests

Clean 7 Apts.
Test 1 Apt.

Clean 1 Comm. Room

Clean 4 Apts.
Test 2

Incur 4 Postponements
Designate 1 Out of Program

Cancel 15 Apt. Cleans (Snow)
Cancel 1 Test

Clean 6 Apts.
Test 2

Incur 3 Postponements

Clean 10 Apts.
Testi

Incur 5 Postponements
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1-Mar-03

2-Mar-03 Clean 1 Apt.

Week of March 3

3-Mar-03

4-Mar-03

5-Mar-03 Clean 2 Apts.

6-Mar-03 Clean 11 Floors Common Sp.

7-Mar-03 Clean 11 Floors Common Sp.

8-Mar-04

N/A9-Mar-03

Invoicing Status as of 2/21/03

3/31/2003

NYC-WTC_000162973

Clean 9 Apts.
Test 1 Apt.

Amt Invoiced as of 2/24/03 for Clean and Test of Apts., Bldgs, and
Amount Invoiced to Date for Testing of Apartments

Total Invoiced to Date__________
Total Received to Date_________
Total Balance Outstanding to Date

Clean 4 Apts.
Testi

$428,841.86
$11,246.00

$440,087.86
$113,120.45
$326,967,41

Clean 6 Apts.
Testi

Clean 14 Apts.
Testi
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2

3/31/2003

NYC-WTC_000162974


