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Swan KE Hayden Conn ELL Architects

COPY

Project: SIEVER-UPGRADED"PROTECTIVE WALL DESIGN"

Fee

Total Fee 76,750.00

Percent Complete Total Earned 69,075.0090.00

Previous Fee Billing 65,237.50

Current Fee Billing 3,837.50

2,410.34BP

TE
2,412.99

Subtotal 6,250.49

Upset Limits

3,837.50 65,237.50

Total This Invoice 6,250.49

NYC-WTC_000167536

To-date
6,219.47

14,750.00
8,530.53

69,075.00
76,750.00
7,675.00

Current
2,412.99

Invoice Number
Proj ect

Expenses
Limit
Remaining

Fee
Limit
Remaining

8419
5576.CC

Prior
3,806.48

2.65
2,412.99

Reimbursable Expenses
Reimb Exp-Blueprint/Firm

10/27 UNITED REPROGRAPHIC
Reimb Exp-(ex.blprnt)/F

09/30 AT&T
Total Reimbursables

DIV. OF REAL ESTATE SRVS.
SPACE DESIGN

IQQR WnU O'! WawUe Street, New York, New York 10012
mo nuv Z I K > 4fe226 9696, Fax 212 219 0059

AMOUNTS CO NOT INCLUDE REIMBURSABLE EXPENSES INCURRED BUT NOT POSTED AS OF THIS DATE.
Swanke Hayden Connell Ltd./Swanke Hayden Connell & Partners LLP

Caracas Istanbul London Miami New York Stamford Washington

Professional Services: THRU OCTOBER 31, 1998

November 20, 1998

SILVERSTEIN PROPERTIES, INC
120 BROADWAY
NY, NY 10271
ATTN: C. GILIBERTI,SR VP CC: CASTAGNOLA

For: MOEM: UPGRADED "PROTECTIVE WALL" &
MI SC. REVISIONS


