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31 FL

SR EX VP CC:V CASTAGNOLA

Project: SILVER-MAYOR'S OFF OF EMERG MGMT: ADD AR

Fee

Total Fee 43,850.00

Percent Complete Total Earned89.00 39,026.50

Previous Fee Billing 38,149.50

Current Fee Billing 877.00

Subtotal 877.00

Upset Limits

877.00 38,149.50

Total This Invoice 877.00

NYC-WTC_000167553

521 FIFTH AVENUE
NY, NY 10175
ATTN:J RITORTO, ;

Invoice Number
Project !

Expenses
Limit
Remaining

Fee
Limit
Remaining

8101
5576.CA

Current
0.00

Prior
4,307.98

To-date
4,307.98
4,385,00

77.02
39,026.50
43,850.00
4,823.50

For: MAYOR'S OFFICE OF EMERGENCY MANAGEMENT
ADDITIONAL ARCH'L & MECH'L DESIGN SERV 1

AMDUNTS DO NOT INCLUDE REIMBURSABLE EXPENSES INCURRED BUT NOT POSTED AS OF THIS DATE.
Swanke Hayden Connell Ltd./Swanke Hayden Connell & Partners LLP

Caracas Istanbul London Miami New York Stamford Washington

295 Lafayette Street. New York, New York 10012
212 226 9696, Fax 212 219 0059

October 16, 1998

SILVERSTEIN PROPERTIES, INC

Professional Services: through October 2, 1998


