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the 12-12-97 Project Schedule and 10()% C.D. Review Cover Letter dated 04-06-98, rcvisw comments were 'Per

to ^.P. jft

required to be returned to SHC'.A by 04-13-98. .As of this fax, no comments or approvals have been forwarded to this
office and are overdue. Please forward '.witten comments ancLor marked-up prints with comments ASAP. The project
team requires approximately two weeks to incorporate any or all comments. Delay tn the re-issuance of the 100% C.D.
drawings may delay bidding, trade buy-outs and overall construction completion.
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