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Jul Sap JulOct Dec Jan Mar Apr Jun Sep Oct

28 Revlee P&E 19d Tue 7/1/97 Fri 7/2597 ;s,oeM,Ai
28 Engage Arch. lOd Mon 7/28/97 FrI 3/8/97 IS
30 Prepare prelim, plans 25d Mon 8/11/97 FrI 9/12/97 ICH.
31 Reviews Revisions 2Qd Mon 9/15/97 Frt 10/10/97 IS.OEMARCH.
32 OEM sign-oir plans Od Fr110/10/97 Ftl 1Q/1CV97 ♦
33

34 Final Plans Btd Frt 12/26/97Mon 10/13/97

38 Construction Docs. 3Sd Mon 10/13/97 Frl11/28«7

36 Reviews Revisions 20d Mon 12/1/97 Fr112/2&97 ES,OEM,ARCH.
37 Final plans slgn^cff Od Fr112/28/97 Fr112/2597 2/26
38

39 Construction 120d Mon 12/29/97 Frt 6/12/98

40 Blds 20d Mon 12/2997 Frt 1/23/98 S.LL
41 Blds approved Od Fr11/23/98 Fr11/23/98

42 Permits 5d Mon 1/26/98 Fr11/30/98

43

44 Constnrctlon - Office 40d Mon2«98 FrI 3/27/98 5^46 Sub. Comp. Od FrI 3/27/98 Ftl 3/27/98

46 Furniture S Phones lOd Mon 3/30/98 Fri 4/10/98

47 Occupancy - Office Od Fri 4/10/98 Frt 4/10/98 <4/10
48

49 Construction - Tech 80d Fri 5/22/98Mon 2/2/98

60 Sub.Comp. Od Fri 5/22/98 Frt 5/22/98

61 Furniture, Phones, Equip. 15d Mon 5/25/98 Frl6/12«8

62 Occupancy Od Fri 8/12/98 Fri 6/12/98 < 8/12
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NYC-WTC_000167934

Project; DDC-3
Dato: Mon 7/21/9

Project: DDC-3
Date: Mon 7/21/9

to
27

Task Name
RrellmuPlano

Durat
74d

Start
Tue 7/1/97

Finish
Frt 10/10/97

3rd Quarter
I Aug ~

1st Quarter
I Feb "T

4th Quarter
I Nov

2nd Quarter
I May r

3rd Quarter
I Aug ~r
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2B Revise P&E 19d Tue7/1«7 FrI 7/25/97 ;S,OEMJU
29 Engage Arch. lOd Mon7/28/S7 FrtaZ8«7

3» Prepare prelim, plans 2Sd Mon a/11/97 Frl9/12S7

I31 Review & Revisions 20d Mon 3/15/97 Fil1Q/1O»7 ;s,oemarch.
32 OEM sign-cn plans Od Fr110/10/97 Fll 10/1097

!
33

Fr11209/9734 FfcialPtans Hd Mon 10/13/37

39 Construction Docs. 35d Mon 10/13/97 Frt 11/28/97

Review & Revisions 20d Mon 12/1/97 Fri 12/26/9739 : ES,OEMARCH.
Frl12«a9737 Final plans sign-off Od Fil 12/26/97

39

Mon 12/29/97 FrI 9/12A939 Construction 120d

Blds 20d Mon 1^/29/97 Frt1/23fl940 I.U.
1 •Od Frl1/23»8 Fri 1/23/9841 Blds approved

42 Permits Sd Mon-1/26/98 Fri 1/30/98

43

5FCcnsinjctlon - Office 408 Mon2/2»8 Fll3«7/9844

Od Fri 307/98 Fri3/27/9S49 Sub. Comp.
Fri 4/10/98Furniture 9 Phones lOd Mon 3/30/9849

Fri 4/10/98Occupancy-Office Od Fri4/10«847 4/10
49

Mon 2/2/98 FriS/22«BConstruction - Tech 80d49

Fri 5/22/98 Fri 5722/9880 Sub.Comp. Od

ISd Mon 5/25/98 Fri 6/12/9891 Furniture, Phones. Equip.

Fri 6/12/9892 Occupancy Od Fri 6/12/98 8/12
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208

Prefect DDC-3
Date; Mon 7/21/9

!i

Durat
74d

ID
27

Finish
Fri 10/10/87

Task Name
Prdim. Wans

Start
Tue 7/1/97

Ptp(ectDDC-3
Date: Mon 7/21/9

1st Quarter
I Fab 1

3rd Quarter
I Aug

3rd Quarter
I Aug

2nd Quarter
I May ~r

4th Quarter
I Nov r


