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Cowtruction Phaae(approa. 6 Mondw)4/6

Program Verification A Review wZ OEM/PCAS

Submit Blocking Diagrams to OEM/PCAS 11/06/97

Existing Coaditioas Survey A Backgrounds 2 weeks

2 weeks

Incorporation of Comments (Part of D.P.)

IBHUMMaWeek.

Review and Approval of Drawings by OEM/DCAS12/26/97

Incorporation of Comments (Part of C,D.)

8 Weeks

1 WeekReview and Approval by OEM/DCAS 03/02/98

2 WeeksIncorporation of Comments

Bidding
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Prepare Construction Documents

Submit to OEM/DCAS 02/23/98

Prepare Schematic Design Prawing/Outline Specs

Submit Schematic Plan/Outline Specs to OEM/DCAS 11/24/97

Review and Approval of Drawings by OEM/DCAS 12/01/97

Review and Approval of Blocking Plans by OEM/DCAS 11/10/97

Incorporation of Comments

Prepare Design Development Drawings/FFE Presentation

Submit to OEM/DCAS 12/19/97

File Documents for Building Permits

Submit to OEMmCAS/Owner for Final Sign - Off 03/16/98
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