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February 17, 2000

Dear Ms Giliberti:

We write with reference to the invoice submitted by 7 World Trade Co. L.P. dated February 4, 2000.

In view of the above, we request you to revise and resubmit the invoice for a total amount of $380,007.00.

Following is the accounting of the project’s payment:

NYC-WTC_000168335

DEPARTMENT OF CITYWIDE ADMINISTRATIVE SERVICES
DIVISION OF REAL ESTATE SERVICES

Ms. Catherine T. Giliberti
Silverstein Properties, Inc
7 World Trade Center
New York, New York 10048

LORI FIERSTEIN
Deputy' Commissioner

$14,287,986.00
$ 1,668,858.00
$12,619,128.00

As of this date, this office has approved a total amount of $ 14,133,187.00 for the construction work of the
project and the maximum amount payable by the City is $12,464,329.00. Out of this amount, payment of
$11,684,322.00 has already been made and the balance payable is only $780,007.00.

Construction cost budget
Less landlord’s contribution
Maximum amount chargeable to City of New York

As per agreement dated August 30, 1999, an amount of $400,000.00 to be retained for Port Authority sign
offs. Therefore, maximum amount that can be paid against your above referred invoice is $380,007.00
only.

WILLIAM J. DIAMOND
Commissioner

MUNICIPAL BUILDING, - Room 2002 S
NEW YORK, N.Y. 10007
(212) 669-8086 FA.X (212) 669-3640

Re: Invoice
Mayor’s Office of Emergency Management
7 World Trade Center
New York, NY
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If you have any question, please call Glenn Pymento at (212) 669-8094 or myself at (212) 669-8086.

Thank you for your cooperation.

C :/mydoc/constbud/oem/gil iberti9/mm
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M.Mathew, DRES
J. Menasce, DRES
W.Weems,Silverstein Properties, Inc

Richard J Ramos
Executive Director of Space Design/DRES

Total construction cost approved as of February 9, 2000
Less landlord’s contribution
Amount chargeable to City of New York
Prior approved payments
Maximum amount outstanding for payment
Amount to be retained for Port Authority sign offs
Money that can be paid/invoiced

$14,133,187.00
$ 1,668,858.00
$12,464,329.00
$11,684,322.00
$ 780,007.00
$ 400,000.00
$ 380,007.00

cc: G. Pymento, DRES
V. Castagnola, DRES,
J. Domingvez DRES
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