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February 23, 1999

Department of City Wide Administrative Services

Division of Real Estate Services
1 Centre Street, DRES - Room 2000 North
New York, New York 10007

Dear Mr. Pymento:

RE: 7 World Trade Center
Mayor's Office of Emergency
Management -1%, 7", & 23" Firs.
Change Order #71

Attached please find change order #71 in the amount of $4,579.00 submitted by
Ambassador Construction for the following scope of work as per Cosentini Associates

sketch FSK-E dated 2/12/99:

Furnish and install two (2) 3-phase fields at 30 amps for circulation pumps -

Electrical Work
Misc. Patching
General Conditions
Overhead and Fee
Insurance

Total

$3,450.00

$500.00
$316.00
$256.00

$57.00

$4,579.00

If this meets with your approval, please sign and return to my office. Thank you.

cc:  Cathy Giliberti
Chi Chu
Bill Dacunto
Richard Ramos (DCAS)
Josep Domingvez (DCAS)

NYC-WTC_000168477
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Walter J. Weems III
Building Manager



