NYC 9/11 Public Portal Document

Sitverstein Properties, Inc.
7 World Trade Center
New York, N Y 10048
Telephune 212-619-6569
Fax: 212-732-5190

November 4, 1998

Mr. Glenn Pymento

Department of City Wide Administrative Services
Division of Real Estate Services

1 Centre Street, DRES - Room 2000 North

New York, New York 10007

RE: 7 World Trade Center
Mayor’s Office of Emergency
Management -1%, 7", & 23" Floors
Change Order #24

Dear Mr. Pymento:

Attached please find change order #24 in the amount of $23,611.00 submitted by

Ambassador Construction for the following scope of work.

The below items are to control all sixty (60) monitors and four (4) LCD Video Projectors in
the EOC and Watch Command. Run cable to each monitor and LCD projector. Ace to
install cabling and IR sensors to each monitors and projectors. Provide additional control
programming. Functions to include power on/off, input select and volume up/down from

Creston touch panel.

Furnish and install:

Six (6) Creston CNIR-8 IR Serial Port $3,504.00
One (1) Creston ST-VC 3 Channel Volume Control $584.00
Five (5) Creston ST-COM RS232/422 Interface $2,920.00
Five (5) Creston ST-RMK Rack Mount Kit $580.00
Sixty (60) Creston IR Emitter $780.00
8,000 feet Belden Control Cable Plenum Cable $2,950.00
One (1) Engineering, Drafting and Pre-install $1,600.00
One (1) Miscellaneous Hardware $867.00
One (1) Local 3 installation and termination of cables $3,200.00
One (1) Creston Programming changes $2,250.00
Shipping $385.00
Miscellaneous patching $750.00
Subtotal $20,370.00
General Conditions $1,630.00
Overhead and Fee $1,320.00
Insurance $291.00
Total $23,611.00

NYC-WTC_000168617



NYC 9/11 Public Portal Document

7 World Trade Center
Mayor’s Office of Emergency
Managemnt — 23" Floor
Change Order #24

If this meets with your approval, please sign and return to my office.

Thank you.
Sincerely,

Y LéZé@ : VJA@%;@/,L [

Walter J. Weems il
Building Manager
cc:  Cathy Giliberti
Chi Chu
Bill Dacunto
Richard Ramos (DCAS)
Josep Domingvez (DCAS)
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