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October 12, 1998

RE:

Dear Mr. Pymento:

As per FSK-23-25 additional framing sheetrock at doorframe and fascia and soffit.

If this meets with your approval, please sign and return to my office.

Thank you.
Sincerely,

WJW:ac

NYC-WTC_000168655

$850.00
$ 68.00
$ 55.00
$ 12.00
$985.00

Drywall Work
General Conditions
Overhead & Fee
Insurance
Total

Attached please find change order #13 in the amount of $985.00 submitted by
Ambassador Construction for the following scope of work.

Silverstein Properties, Inc,
7 World Trade Center
Now York, NY. 10048
Telephone; 212-619-6569
Fax: 212-732-5190

Mr. Glenn Pymento
Department of City Wide Administrative Services
Division of Real Estate Services
1 Centre Street, DRES - Room 2000 North
New York, New York 10007

7 World Trade Center
Mayor's Office of Emergency
Management -V‘, 7*, & 23"* Floors
Change Order #13_____________

Walter J. VWems HI''
Building Manager

cc: Cathy Giliberti
Chi Chu
Bill Dacunto
Richard Ramos (DCAS)
Josep Domingvez (DCAS)


