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October 12, 1998

RE;

Dear Mr. Pymento:

If this meets with your approval, please sign and return to my office.

Thank you.
Sincerely,

WJW-.ac

NYC-WTC_000168657

Electrical Work
General Conditions
Overhead and Fee
Insurance
Total

Attached please find change order #12 in the amount of $7,766.00 submitted by
Ambassador Construction for the following scope of work.

Mr. Glenn Pymento
Department of City Wide Administrative Services
Division of Real Estate Services
1 Centre Street, DRES - Room 2000 North
New York, New York 10007

Silverstein Properties, Inc.
7 World Trade Center
New York, NY 10048
telephone 212-619-6569
Fax 212-7,32-5190

As per FSK-E5 to provide voltmeter and ammeter to 2500 amp switch, this also increases
the size of the 2500 amp switch from 24" to 30"

7 World Trade Center
Mayor's Office of Emergency
Management-V', 7*, & 23"* Floors
Change Order #12_____________
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Walter JiX/Veems III

Building Manager

$ 6,700.00
$ 536.00
$ 434.00
$ 96.00
$ 7,766.00

cc: Cathy Giliberti
Chi Chu
Bill Dacunto
Richard Ramos (DCAS)
Josep Domingvez (DCAS)


