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August 24,1998

Dear Mr. Pymento:

$1,288.001.

$1,830.002.

$2,460.003.

4.

NYC-WTC_000168692

Attached please find change order #3 in the amount of $7,317.00 submitted by
Ambassador Construction for the following scope of work:

Silverstein Properties, Inc.
7 World Trade Center
New York, N.Y 10048
Telephone: 212-619 6569
Fax: 212-732-5190

Mr. Glenn Pymento
Assistant Director
Department of City Wide Administrative Services
Division of Real Estate Services
1 Centre Street, DRES - Room 2000 North
New York, Nev,'York 10007

Furnish and install (13) AA/ outlets,
assumed 1" stub-ups as per Sketch
FSK-8 dated August 17. 1998.
AA/ cabling and termination are not
Included.

Furnish and install plug mold outlet
6" on center in lieu of 12" on center
in lieu of 12" on center as per Sketch
FSK-7 dated 8/14/98.

Change size of wiring from 3 #10 %"
to 3 #6 and 1 #8 1" diameter conduit
as per Sketch FSK-E-1 dated 8/13/98.

Sub feeds to surge protector at 23"^
floor and roof as per sketches FSK-E-1
and E-2 dated 8/13/98.

$ 735.00
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RE: 7 World Trade Center
Mayor's Office of Emergency
Management-V, 7^*', & 23'^' Floors
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If this meets with your approval, please sign and return to my office.

Thank you.
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Silverstein Properties, Inc.
Mayor's Office of Emergency
Management - 1, 7, & 23'*^ Floors
Change Order #3
Page 2 of 2

Sub-Total
General Conditions

Overhead & Fee
Insurance

Total

Sincerely,

Walter J. Weems III
Building Manager

$6,313.00
$ 505.00
$ 409.00
$ 90.00
$7,317.00

cc: Cathy Giliberti
Chi Chu
Bill Dacunto
Richard Ramos (DCAS)
Josep Domingvez (DCAS)


