NYC 9/11 Public Portal Document

N
SWANKEHAYDEN CONNELLARCHITECTS

Mayor's Office of Emergency Management

7 World Trade Center
Date: November 11, 1997

Proposed Project Schedule

Nov '97

Dec '97

Jan '98

Mar '98

Apr'98

asks
b Schematic Design
Program Verification & Review w/ OEM/DCAS

{5 Weeks)

1173 | L1710} 11/17] 11/24

| Submit Blocking Diagrams to OEM/DCAS 11/06/97

Incorporation of Comments

Existing Conditions Survey & Backgrounds

Review and Approval of Blocking Plans by OEM/DCAS 11/10/97

1271 | 12/8 | 12/15] 12/22{ 12/29

112 | 1/19] 1726

Prepare Schematic Design Drawing/Outline Specs

T

Submit Schematic Plan/Outline Specs to OEM/DCAS 11/24/97

Review and Approval of Drawings by OEM/DC.@S 12/01/97

Incorporation of Comments (Part of D.D.)

Prepare Design Develop t Drawings/FFE Pr

Submit to OEM/DCAS 12/19/97

Review and Approval of Drawings by OEM/DCAS12/26/97

Incorporation of Comments (Part of C.D.)

Submit to OEM/DCAS 02/23/98

Review and Approval by OEM/DCAS 03/02/98

]

Incorporation of Comments

File Documents for B  Permits

Submit to OEM/DCAS/Owner for Final Sign - Off 03/16/98

Bidding

Contract Administration
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