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December 15, 1999

Dear Ms Giliberti:

The change orders have been reviewed and the costs have been approved as shown below:

Description of work Amount approvedCO#

102

$ 3,854.00

$ 3,568.00F&I PESA front panel control for matrix switcher106

Paint smoke room as requested by OEM107

$ 8,072.00Total

The following is a breakdown of the project’s budget:

NYC-WTC_000171576

In view of the foregoing, an amount of $8,072.00 is hereby approved, subject to audit, for the above change
orders.

Ms. Catherine T. Giliberti
Silverstein Properties, Inc
7 World Trade Center
New York, New York 10048

DEPARTMENT OF CITYWIDE ADMINISTRATIVE SERVICES
DIVISION OF REAL ESTATE SERVICES

$14,287,986.00
$ 1,668,858.00
$12,619,128.00

LORI FIERSTEIN
Deputy Commissioner

Construction Cost Budget (revised)
Less Landlord’s Construction
Maximum amount Chargeable to City

F&I three data boxes, ten quad outlet boxes under table, four
1 54” holes in 5 data boxes in conference table in the Mayor’s
conference room.

V/ILLIAM J. DIAMOND
Commissioner

We write with reference to CO # 102, 106 & 107 submitted by Ambassador Construction Company
on 10/29, 12/7 & 12/7/1999 respectively

MUNICIPAL BUILDING. - Room 2002 S
NEW YORK, N.Y. 10007
(212)669-8086 FAX (212) 669-3640

$ 650.00

Re: Change Order # 102,106 & 107
Mayor’s Office of Emergency Management
7 World Trade Center
New York, New York
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$12,864,619.00

If you have any question, please call Glenn Pymento at (212) 669-8094 or myself at (212) 669-8086.

Thank you for your cooperation.

Sincerely,

C:/mydoc/constbu(Voem/giliberti6/mm
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Construction cost approved on 6/2/98
Amount approved by CO on 7/8/98
Amount approved by CO on 8/11/98
Amount approved by CO on 9/21/98
Amount approved by CO on 10/22/99
Amount approved by CO on 10/30/98
Amount approved by CO on 12/01/98
Amount approved by CO on 1/4/99
Amount approved by CO on 1/25/99
Amount approved by CO on 2/10/99
Amount approved by CO on 3/11/99
Amount approved by CO on 3/25/99 .
Amount approved by CO on 4/8/99
Amount approved for fuel oil line
Credit amount approved for previously approved fuel line
Credit amount approved by CO on 9/9/99
Amount approved by CO on 10/27/99
Amount approved by CO on 11/15/99
Amount approved by CO on 11/16/99
Amount approved by CO on 11/22/99
Amount approved by this CO
Total construction cost approved
Less Landlord contribution
Amount chargeable to the City
Balance remaining Budget

Richard J Ramos
Executive Director of Space Design/DRES

M.Mathew, DRES'^FfO^

J. Menasce, DRES
W.Weems,SiIverstein Properties, Inc

$14,111,731.00
$ 1,668,858.00
$12,442,873.00
$ 176,255.00

cc: G. Pymento, DRES
V. Castagnola, DRES
J. Domingvez DRES
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