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CHANGE ORDER REQUEST NO. 50,

GENERAL CONTRACTOR;

Ambassador Const.

Attention: Martin Schnelder

SUB-CONTRACTOR;
NEWCO IRON WORKS
68 North 17 Street
Brookiyn NY 11211

PROJECT NO: OWNER: Mayor's OEM

LOCATION: 7 WTC

RESCRIPTION OF CHANGE: S
For beam penetration and reinforcoment at the 7 floor fan room /
FN reinforcoment plates as per englneer around now bnm c\;t- {f A (7
For !ho..\um of $6,500. A \ / A coo ) \‘
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AUTHORIZED BY:
REQUESTED CHANGE TO CONTRACT PRICE:
Decreased Incroase *** Amount $6,300
The undersigned oertifies the above to be a true, falr, and accurate representation of
the facts.
OENERAL CONTRACTOR'S NEWCO IRONWORKS LTD.
Ambassador Const . .
BY: Martin Schnelder Y /)ﬂ’\—""’
STEVEN GLAZER, PRES
PRINT OFFICER'S NAME & TITLE FF 'S N ITLE
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