

8/13/02

15 JOHN ST
196 BROADWAY

SET BACK

52

8/14/02

1.2.
Defining

Stream

SS

SS

SS

ee, good)

Amey

DOT.

NAME	IN	OUT	IN	OUT	SS
A. KLINK	12	12	12	12	
V. BAROWAN	12	12	12	12	
J. SZCZANISZLO	12	12	12	12	
M. FEDURKO	12	12	12	12	
M. Dzedziny	12	12	12	12	
S. KOVAC	12	12	12	12	
M. Sosnowski	12	12	12	12	
G. LANDOR	12	12	12	12	
P. LANDOR SR	12	12	12	12	

PII

Progress Report

8/14/02

- 8AM - Safety Meeting for ASB Workers
Topic: Water Control. —
Workers suit up & set up for Clean up.
- 10AM Power Washing on Set Back —
THREE Workers Starting to Set up
15 John St. Water, Electrics, ect.
- 11AM — CLEAN up & POWERWASHING in progress
Set Back being powerwashed &
Heavy Debris being picked up on
15 John St. No problems on Job Site.
- 1pm - Workers Shower Out & take Break.

(53)

150 Broadway

8/14/02

Progress Report

LPH LUNCH IS OVER WORKER SUIT UP
USE HALF FACE PROTECTION
CONTINUE ON CLEANING - WASHING

AND CLEANING DEBRIS ON 15 JOHN ST
ROOF

4:00 PM CONTINUE ON CLEANING
5:30 PM START GAS CUT FIRE 15 JOHN ST
6:30 PM START GAS CUT ON 196 BROADWAY
7:00 PM WE FINISH GAS CUT START CLEANING
7:30 PM MATERIAL AND TOOLS
8:00 PM WORKERS TOOK SHOWER AND

NAI
TKI
J. BH
J. SZC
M. C
M. X
J. K
Gabriela
ST. LT
H. FED

8

10

12

(59)

1/02 196 Broadway 15 John St. 8/15/ SS #5

	NAMES	IN	OUT	IN	OUT
UP	KLINK	OK	TK	OK	TK
	BAROWAN	OK	TK	OK	TK
G	SZAMISZO	OK	TK	OK	TK
	Sesnowski	OK	TK	OK	TK
IN ST	KOVAC	OK	TK	OK	TK
	LANDOR	OK	TK	OK	TK
	LANDOR	OK	TK	OK	TK
T	FEDORKO	OK	TK	OK	TK

PII

Progress Reports

8/15

8am Safety Meeting in progress
Topic: Water Control.
Worker Sign in & Sort up.

10am Two workers checking & finishing
SET BACK. THREE Workers
Bagging Heavy Debris on 15 John St.

1pm Workers Shower Out Take BREAK

(54)

15 John
Progress Report

8/15

- 2pm - Back From Break. Workers suit up
- BRING Rest of Equipment to 15 John.
Workers are Hepa Vacuuming Debris
- 4pm - Started powerwashing on 15 John
All Workers working on 15 John
No problems on site
- 6pm - Powerwashing still in progress
Start to Double Bag.
- 7pm - Stop powerwashing Start to
put Away Equipment Lock & Secure
Area Water & Electric turned off
- 8pm - Worker Shower & Sign out

N
T

Mie

A. F.

ST.

M. I.

V. B.

J. Sz

8

10

11

54

8/16/02

SS #s

15 John St

NAMES	IN	OUT	IN	OUT
KLINK	[Signature]	[Signature]	[Signature]	[Signature]
Michael Sosnowski	[Signature]	[Signature]	[Signature]	[Signature]
A. FEDORKO	[Signature]	[Signature]	[Signature]	[Signature]
ST. KOVAC	[Signature]	[Signature]	[Signature]	[Signature]
M. Dzedzina	[Signature]	[Signature]	[Signature]	[Signature]
V. BAROWAN	[Signature]	[Signature]	[Signature]	[Signature]
J. SZANISZLO	[Signature]	[Signature]	[Signature]	[Signature]

PII

Progress Report


8/16/02

8am Safety Meeting for Workers
 Topic: Water Control
 Worker Set up & Set up for Power Wash
 10am - CLEAN up & powerwashing in progress.
 Water being collected & Filtered to DRAIN
 Some Heavy Debris being Bagged.
 Worker Shower at take Break.

(55)

Progress Report 8/16

- 2pm Back From Break workers suit up.
CONTINUE CLEAN up & powerwashing.
- 4pm. ROOF is 80% completed. CONT powerwash
Start to Move Bags & Double.
- 6pm Bags are Double. Start Bag out.
Also checking Roof getting Ready
For Inspection. DEP on 3.4e
- 7pm Put Away Equipment Shut Down
Water Electric Secure Area
- 8pm Workers Shower out & Sign Out.
End of Shift. Roof Completed.



SAM

10pm

10pm

AY
BESC
1248 RALPH AV
BROOKLYN NY 11236

(55) 8/6/02 TUESDAY
15 JOHN ST

DATE	NAME	SS#	YL	OUT	IN	OUT	DATE
8/5	LUKAC	PII					8/6
8/5	PALICUK						8/6
8/5	LEON						8/6
8/5	ROLINA						8/6

8/6/02 TUESDAY PROGRESS REPORT

SAFETY MEETING FOR WORKERS

WORKERS SUIT UP USE HALF FACE PROTECTION

THEY START HEPA-VACUUMING SITE OF
BUILDING 15 JOHN ST

CONTINUE ON CLEANING ON 2 SCAFFOLD

WORKERS TOOK SHOWER AND VENT FOR LUNCH

LUNCH IS OVER WORKERS SUIT UP

AND CONTINUE ON HEPA-VACUUMING

SITE OF THE BUILDING AND WINDOWS

CONTINUE ON CLEANING

CONTINUE ON CLEANING

WORKERS FINISH HEPA-VACUUMING TOOK

THE SHOWER AND VENT HOME

56

6

up.

powerwash

T.

1

1

T.

3

4

15 John (SETBACK)		8/17			
NAME	IN	OUT	IN	OUT	SS HS
AKI...K	AK	DL	AK	DL	
JAN BARONIA	JP	JP	JP	JP	
H. FEDORKO	AK	JP	JP	JP	
ST. KOVAC	AK	AK	AK	AK	
J. SZANISZKO	JP	JP	JP	JP	
M. SOMOWSKI	AK	AK	AK	AK	
AK	AK	AK	AK	AK	

PII

Progress Report. 8/17

8AM

SAFETY MEETING FOR WORKERS.

Topic: Moving Equipment safely

Workers moving Equipment + From Roof to Set Back.

10AM

Equipment Moved off Roof to Set Back
Setting up for CLEAN up & powerwash.

1PM

Worker Shower out & take Break.

56

15 John St (SET BACK)
Progress Report S/AT/

- 7pm - Back from Break Workers S/AT/AT
 Picking up Heavy Debris Bagging Debris
 Also using HEP & Vacs
- 4pm - Heavy Debris has been pick up
 Area has been cleaned with Vacs
 Start powerwashing No problem
- 6pm - Bag out in progress Two Workers
 Checking Work Area. Equipment
 being brought back to Containers
- 7pm - SET BACK has been Completed
 Lock up Equipment Service DEER
- 8pm - Bag OUT Finished. Sign out
 End of Shift

BKSC
1248 RALPH AV
BROOKLYN NY 11236

(56)

8/7/02 WEDNESDAY
15 JOHN ST

BK
1248 R
BROOKLYN

NAME	SS#	IN	OUT	IN	OUT	DATE	NAME
LUKAC	PII	<i>[Signature]</i>	<i>[Signature]</i>	<i>[Signature]</i>	<i>[Signature]</i>	8/7	P. LUKA
PALICUK		<i>[Signature]</i>	<i>[Signature]</i>	<i>[Signature]</i>	<i>[Signature]</i>	8/7	A. PALICU
LEON		<i>[Signature]</i>	<i>[Signature]</i>	<i>[Signature]</i>	<i>[Signature]</i>	8/7	F. LEON
MOLINA		<i>[Signature]</i>	<i>[Signature]</i>	<i>[Signature]</i>	<i>[Signature]</i>	8/7	J. MOLINA

8/7/02 WEDNESDAY PROGRESS REPORT

30 AM SAFETY MEETING FOR WORKERS 8 AM

15 AM WORKERS SUIT UP AND HALF FACE PROTECTION 7:45 AM

START POWER WASHING WEST SITE FACAD OF 15 JOHN ST.

9 AM CONTINUE ON WASHING

11 AM WORKERS TOOK SHOWER AND VENT FOR 11 AM

12 PM LUNCH IS OVER WORKERS SUIT UP AND 12:30 PM

CONTINUE ON WASHING

1 PM CONTINUE ON WASHING 1 PM

2 PM CONTINUE ON WASHING

3 PM WORKERS TOOK SHOWER AND VENT HOME 2 PM

4 PM 10 PM

5 PM 8 PM

WEDSDAY BKSC
1248 RALPH AV
BROOKLYN NY 11236

(57)

8/8/02 THURSDAY
15 JOHN ST

DATE	NAME	DO#	IN	OUT	IN	OUT	DATE
8/7	LUKAC	PII	8/7	8/7	8/7	8/7	8/8
8/7	PALICUK		8/7	8/7	8/7	8/7	8/8
8/7	LEON		8/7	8/7	8/7	8/7	8/8
8/7	HOLINA		8/7	8/7	8/7	8/7	8/8

SECTION 145 AM

FOR LUNCH 11:00 AM

12:30 PM

1:30 PM

3:00 PM

4:00 PM

5:30 PM

8/8/02 THURSDAY PROGRESS REPORT
SAFETY MEETING FOR ASB WORKERS
WORKERS SUIT UP USE HALF FACE
PROTECTION WORKERS START
WASHING FIRE STAIRS AND WALL
ON 15 JOHN ST
CONTINUE ON WASHING
WORKERS TOOK SHOWER AND VENT
FOR LUNCH
LUNCH IS OVER WORKERS
CONTINUE ON WASHING
CONTINUE ON WASHING
FINISH THE WASHING AND MOVE TO
NEXT SIDE
WORKERS TOOK SHOWER AND
VENT HOME

BKSC
1248 RALPH AV
BROOKLYN NY 11236

(58)

8/9/02 FRIDAY
15 JOHN ST

BKSC
1248 RALPH
BROOKLYN

NAME	RS#	IN	OUT	IN	OUT	DATE
LUKAC	PII					8/9
PALICUK						8/9
LEON						8/9
MOLINA						8/9

NAME
LUKAC
PALICUK
LEON
MOLINA
LAZAROV

8/9/02 FRIDAY PROGRESS REPORT

30
AM
45
AM

SAFETY MEETING FOR WORKERS
WORKERS SUIT UP USE HALF FACE
PROTECTION CONTINUE VACUUMING
WALL ON 15 JOHN ST WEST SIDE
2nd DROP

00
PM
30
PM

CONTINUE ON CLEANING
WORKERS TOOK SHOWER AND
WENT FOR LUNCH

30
PM
00
PM
00
PM

LUNCH IS OVER START POWER
WASHING THE WALL
CONTINUE ON WASHING
WORKERS TOOK SHOWER
AND WENT HOME

8/11

30
AM
45
AM

00
PM
30
PM

00
PM
30
PM

00
PM
30
PM

00
PM
30
PM

00
PM
30
PM

00
PM
30
PM

00
PM
30
PM

3015114
15, 11 JOHNST

DATE	NAME	SS#	IN	OUT	IN	OUT
8/9	DEAC	PII				
8/9	RALICK					
8/9	LEON					
8/9	MOJING					
	LAZAROVSKY					

8/11/02 SUNDAY PROGRESS REPORT

7:30 AM SAFETY MEETING FOR WORKERS

7:45 AM START PREPERING SIDEWALK COVERING WITH POLY, MOBILE DECON READY, WE CLOSE DOWN SIDEWALK ON 115 JOHNST

8:30 AM START VACUUMING FASAD'S OF BUILDING 11-15 JOHNST

12:30 PM WORKERS TOOK SHOWER AND VENT FOR LUNCH

1:30 PM CONTINUE ON VACUUMING AND WASHING THE 115 JOHNST

4 PM CONTINUE ON CLEANING

6:00 PM CONTINUE ON CLEANING

7:30 PM VISUAL INSPECTION WITH DEP ON SITE

8:30 PM CLEAN UP STREET, MOVE MATERIAL

11:00 PM WORKERS TOOK SHOWER AND VENT HOME

BKCC
1248 RALPH AV
BROOKLYN NY 11236

(60)

8/12/02 MONDAY
15 JOHN ST
11 JOHN ST

NAME	SEA	IN	OUT	IN	OUT
F. LEON	PII	<i>[Signature]</i>	<i>[Signature]</i>	<i>[Signature]</i>	<i>[Signature]</i>
P. LUKAC		<i>[Signature]</i>	<i>[Signature]</i>	<i>[Signature]</i>	<i>[Signature]</i>
A. PALICUK		<i>[Signature]</i>	<i>[Signature]</i>	<i>[Signature]</i>	<i>[Signature]</i>
L. MOLINA		<i>[Signature]</i>	<i>[Signature]</i>	<i>[Signature]</i>	<i>[Signature]</i>

8/12/02 MONDAY PROGRESS REPORT

7:30 AM SAFETY MEETING FOR ASB WORKERS

7:45 AM WORKERS SUIT UP USE HALF PROTECT

CLEAN UP STORES FRONT ON 11-15 JOHN ST

AND CLEAN UP - WASHING WEST WALL 15 JOHN

10:00 AM CONTINUE ON CLEANING

12:30 PM WORKERS TOOK SHOWER AND VENT FOR LUNCH

1:30 PM START MOVING HANGING SCAFFOLD ON 15 JOHN ST FROM WEST SITE TO NORTH SITE

CONTINUE ON CLEANING STORES FRONTS

3:00 PM POWER WASHING NORTH SITE 15 JOHN ST

4:00 PM CONTINUE ON CLEANING

5:00 PM WORKERS TOOK SHOWER AND VENT HOME

DATE	8/13/02	ST	75 HADDOCK	ST	15 JOHN ST
NAME	RAPHAEL	NAME	MOHANA	NAME	LEUKAC
SS#	NY11236	SS#	NY11236	SS#	NY11236
IN	OUT	IN	OUT	IN	OUT
8/13/02	8/13/02	8/13/02	8/13/02	8/13/02	8/13/02
8/13/02	8/13/02	8/13/02	8/13/02	8/13/02	8/13/02
8/13/02	8/13/02	8/13/02	8/13/02	8/13/02	8/13/02
8/13/02	8/13/02	8/13/02	8/13/02	8/13/02	8/13/02

PII

8/13/02 TUESDAY PROGRESS REPORT
 SAFETY MEETING FOR WORKERS
 WORKERS SUIT UP USE HALF FACE
 PROTECTION START WASHING 15 JOHN ST
 NORTH SITE 2 WORKER MOVING
 HANGING SCAFFOLD TO MAIDEN LAKE
 CONTINUE WORKING ON SAME LOCATION
 WORKERS TOOK SHOWER AND VENT
 FOR LUNCH
 CONTINUE ON WASHING ON 15 JOHN ST
 MOVING SCAFFOLD TO MAIDEN LAKE
 FINISH WASHING 15 JOHN ST
 CLEAN UP ROOF
 WORKERS TOOK SHOWER AND
 VENT HOME