

Asbestos Inspection Report

Premise No. 15 JOHN STREET	Inspection Date: AS NOTED
Inspector Dennis Antzoulatos	Page <u>2</u> of <u>2</u>
FRIDAY AUGUST 9 2002 (CONTINUED)	
AUGUST 11, 2002. THE CLEAN UP OF THE NORTH FACADE (2ND DROP) WILL BEGIN ON MONDAY AUGUST 12, 2002.	
SUNDAY AUGUST 11, 2002 (800AM - 1030 PM)	
THE CLEAN UP OF THE SOUTH (JOHN STREET) FACADE IS CONDUCTED TODAY. THE CLEAN UP OF THE SOUTH FACADE OF 11 JOHN STREET OCCURS SIMULTANEOUSLY. FOR THE PURPOSES OF AIR MONITORING THE FACADES OF THESE TWO BUILDINGS ARE TREATED AS ONE WORK AREA. A PLASTIC DYKE IS CONSTRUCTED TO COLLECT RUN OFF WATER. A MOBILE DECON TRUCK IS UTILIZED. AIR SAMPLING FOR THIS PORTION OF THE PROJECT IS PERFORMED BY CHETRAM RAMRAJ (CERTIFICATE # AH 98-19842 EXP 07/03) OF WARREN & PANZER. FIVE AIR SAMPLES ARE RUN ON THE OPPOSITE SIDEWALK. A VISUAL INSPECTION OF THE CLEANED FACADE SURFACES IS NOT CONDUCTED TODAY DUE TO DARKNESS.	
MONDAY AUGUST 12 2002 (800AM TO 800PM)	
I CONDUCT A VISUAL INSPECTION OF THE CLEANED FACADE SURFACES (3PM) AND OBSERVE NO VISIBLE WTC DEBRIS. NORTH FACADE CLEAN UP CONTINUES. AIR SAMPLING IS PERFORMED BY LUIS SOTO OF WARREN & PANZER ENGINEERS.	
TUESDAY AUGUST 13 2002 (800AM TO 800PM)	
THE CLEAN UP OF THE NORTH FACADE IS COMPLETED. THE CLEAN UP OF THE ROOF IS BEGUN.	
WEDNESDAY AUGUST 14 2002 TO THURSDAY AUGUST 15, 2002	
CLEAN UP OF THE ROOF PROGRESSES AS PER THE APPROVED SCOPE OF WORK.	
FRIDAY AUGUST 16 2002	
CLEAN UP OF THE ROOF HAS BEEN COMPLETED. A VISUAL INSPECTION OF THE ROOF AREA IS CONDUCTED AND NO VISIBLE WTC DEBRIS IS OBSERVED. THE CLEAN UP OF THE SET BACK ROOF AREA (AT THE BOTTOM OF THE NORTH FACADE) BEGINS TODAY.	
SATURDAY AUGUST 17 2002 (800AM TO 500PM)	
THE CLEAN UP OF THE SET BACK ROOF AREA IS COMPLETED TODAY. AIR MONITORING FOR THIS PORTION OF THE PROJECT WAS PERFORMED BY ARTOUR MARTIROSSIAN (CERTIFICATE # AH 93-20792 EXP 07/03) OF WARREN AND PANZER. A VISUAL INSPECTION OF THE SET BACK ROOF WORK AREA IS CONDUCTED AND NO VISIBLE WTC DEBRIS WAS OBSERVED. THE CLEAN UP PROJECT AT THIS PREMISE IS NOW COMPLETE.	

RP