

**BENJAMIN KURZBAN
& SON CONTROL, INC.**1248 Ralph Ave.
BROOKLYN, N.Y. 11236

(718) 531-2900

INVOICE

1212

TO

Dept of Environmental Protection

59-17 Junction Blvd

Corona, NY 11368

DATE
10/23/02

ORDER NO.

SHIP TO

Contract ROF-REM2

SALESPERSON	DATE SHIPPED	SHIPPED VIA	F.O.B. POINT	TERMS
QUANTITY	DESCRIPTION			UNIT PRICE
>	Registration # CT 82620020015280			
	Pin# 82602WTCROOF2			
	For work completed at 20 John St			
	15,615 SF @ 2/SF			
	Total Amount due this Invoice			\$31,230.00
	<i>R. Radtke</i>			
	<i>11-7-02</i>			

ORIGINAL

47

Thank You!


7

22. Sample Analysis Laboratory _____ 23. NYS DOH ELAP # _____

VI. PROJECT INFORMATION24. Starting date for this portion of work 10/05/02 Projected completion date 10/31/02Asbestos work schedule ☒ Monday ☒ Tuesday ☒ Wednesday ☒ Thursday ☒ Friday ☒ Saturday ☒ SundayShift from: 8⁰⁰ ☒ am ☐ pm to 5⁰⁰ ☐ am ☒ pmIf other,
specify _____

Access to inspect the premises must be provided during the work schedule indicated in this item.

25. Total amount of asbestos-containing material to be abated during this work

15615 Square Feet, and/or 0 Linear FeetACI
2/2C