

MAR. 17. 2003 5:49PM

ETS INC.

NO. 077 P. 1

ETS CONTRACTING, INC.

FACSIMILE TRANSMITTAL SHEET

TO: Penny Theodorakis FROM: Robert Middleton
COMPANY: NYC-D&P DATE: 3/17/03
FAX NUMBER: 718-595-3744 TOTAL NO. OF PAGES INCLUDING COVER: 3
RE: Schedule CC: A. Gasparro / M. Khan
JLL Env. - 212-420-6092

☐ URGENT ☒ FOR REVIEW ☐ PLEASE COMMENT ☒ PLEASE REPLY ☐ PLEASE RECYCLE

NOTES/COMMENTS:

Please review schedule attached.
ETS will notify if shift times
change.

Thanks

Bob

160 CLAY STREET, BROOKLYN, NY 11222

TEL. (718) 706-6300; FAX (718) 706-1032; EMAIL rmiddleton@etsets.net

March 17, 2003

Ms. Penny Theodorellis
Asbestos Control Program
NYC Department Of Environmental Protection
59-17 Junction Boulevard
Corona, NY 11368

Re: Asbestos Abatement Schedule -- 114 Liberty Street, New York, NY

Note: 114 Liberty Street must be opened at 6:30am and closed at 1:00am each day.

Monday,	3/17/03	7:00 am – 3:30 pm 4:00 pm – 12:30 am	Abatement Abatement
Tuesday,	3/18/03	7:00 am – 3:30 pm 4:00 pm – 12:30 am	Abatement Abatement
Wednesday,	3/19/03	7:00 am – 3:30 pm 4:00 pm – 12:30 am	Abatement Abatement
Thursday,	3/20/03	7:00 am – 3:30 pm 4:00 pm – 12:30 am	Abatement Abatement
Friday,	3/21/03	7:00 am – 3:30 pm 4:00 pm – 12:30 am	Abatement Abatement
Saturday,	3/22/03	7:00 am – 3:30 pm 4:00 pm – 12:30 am	Abatement Abatement
Sunday,	3/23/03	7:00 am – 3:30 pm 4:00 pm – 12:30 am	Abatement Abatement
Monday,	3/24/03	7:00 am – 3:30 pm 4:00 pm – 12:30 am	Abatement Abatement
Tuesday,	3/25/03	7:00 am – 3:30 pm 4:00 pm – 12:30 am	Final Air Testing Final Air Testing
Wednesday,	3/26/03	7:00 am – 3:30 pm 4:00 pm – 12:30 am	Final Air Testing Final Air Testing



MAR. 17. 2003 5:50PM

ETS INC.

NO. 077 P. 3

March 17, 2003
Ms. Penny Theodorellys
Page 2

Thursday,	3/27/03	7:00 am - 3:30 pm 4:00 pm - 12:30 am	F.A.T. Results F.A.T. Results
Friday,	3/28/03	7:00 am - 3:30 pm 4:00 pm - 12:30 am	Demobilization Demobilization

- Note:
1. Schedule subject to change if area sequences are switched.
 2. ETS will require dedicated elevator service each waste out shift.
 3. Building must be opened at 6:30am and closed at 1:00am each day.

Should you have any questions regarding the above schedule, please do not hesitate to call.

Sincerely,
ETS Contracting, Inc.

Robert Middleton
Sr. Project Executive

RM/dm
sch'114LibertySt

