

MAR. 4. 2003 5:35PM

ETS INC.

NO. 700 P. 1

ETS CONTRACTING, INC.

FACSIMILE TRANSMITTAL SHEET

TO: *PENNY THEODORELLYS*

FROM: Robert Middleton

COMPANY:

NYC-DEP

DATE:

3/4/03

FAX NUMBER:

718-595-3744

TOTAL NO. OF PAGES INCLUDING COVER:

*3*RE: *Revised Schedule*cc: *M. KHAN / A. CASPARO*
JLC ENV. 212-420-6092☐ URGENT☒ FOR REVIEW☐ PLEASE COMMENT☐ PLEASE REPLY☐ PLEASE RECYCLE

NOTES/COMMENTS:

*Please note. Wed. afternoon
shift added.**Thanks**Bob.*

160 CLAY STREET, BROOKLYN, NY 11222

TEL. (718) 706-6300; FAX (718) 706-1032; EMAIL rmiddleton@etsets.net

MAR. 4. 2003 5:36PM

ETS INC.

NO. 700 P. 2

March 4, 2003

Ms. Penny Theodorells
Asbestos Control Program
NYC Department Of Environmental Protection
59-17 Junction Boulevard
Corona, NY 11368

Re: Asbestos Abatement Schedule - 114 Liberty Street, New York, NY

Wednesday,	3/5/03	9:00 am - 12:00 am 11:00 am - 7:00 pm	Project Meeting Mobilization, 1 st Floor Pre-Cleaning
Thursday,	3/6/03	7:00 am - 3:30 pm 4:00 pm - 1:00 am	Pre-Cleaning, Decon Facility Construction Decon Facility Construction Complete, Protection
Friday,	3/7/03	7:00 am - 3:30 pm 4:00 pm - 1:00 am	Abatement Start Abatement
Saturday,	3/8/03	7:00 am - 3:30 pm 4:00 pm - 1:00 am	Abatement Abatement
Sunday,	3/9/03	7:00 am - 3:30 pm 4:00 pm - 1:00 am	Abatement Abatement
Monday,	3/10/03	7:00 am - 3:30 pm 4:00 pm - 1:00 am	Abatement Abatement
Tuesday,	3/11/03	7:00 am - 3:30 pm 4:00 pm - 1:00 am	Abatement Abatement
Wednesday,	3/12/03	7:00 am - 3:30 pm 4:00 pm - 1:00 am	Abatement Abatement
Thursday,	3/13/03	7:00 am - 3:30 pm 4:00 pm - 1:00 am	Abatement Abatement
Friday,	3/14/03	7:00 am - 3:30 pm 4:00 pm - 1:00 am	Abatement Abatement
Saturday,	3/15/03	7:00 am - 3:30 pm 4:00 pm - 1:00 am	Abatement Abatement
Sunday,	3/16/03	7:00 am - 3:30 pm 4:00 pm - 1:00 am	Abatement Abatement
Monday,	3/17/03	7:00 am - 3:30 pm 4:00 pm - 1:00 am	Abatement Abatement



NYC 9/11 PUBLIC PORTAL DOCUMENT

MAR. 4. 2003 5:36PM

ETS INC.

NO. 700 P. 3

March 4, 2003
Mr. Steve Vogl
Page 2

Tuesday,	3/18/03	7:00 am – 3:30 pm 4:00 pm – 1:00 am	Abatement Abatement
Wednesday,	3/19/03	7:00 am – 3:30 pm 4:00 pm – 1:00 am	Abatement Abatement
Thursday,	3/20/03	7:00 am – 3:30 pm 4:00 pm – 1:00 am	Abatement Abatement
Friday,	3/21/03	7:00 am – 3:30 pm 4:00 pm – 1:00 am	Abatement Abatement
Saturday,	3/22/03	7:00 am – 3:30 pm 4:00 pm – 1:00 am	Abatement Abatement
Sunday,	3/23/03	7:00 am – 3:30 pm 4:00 pm – 1:00 am	Abatement Abatement
Monday,	3/24/03	7:00 am – 3:30 pm 4:00 pm – 1:00 am	Abatement Abatement
Tuesday,	3/25/03	7:00 am – 3:30 pm 4:00 pm – 1:00 am	Final Air Testing Final Air Testing
Wednesday,	3/26/03	7:00 am – 3:30 pm 4:00 pm – 1:00 am	F.A.T. Results F.A.T. Results
Thursday,	3/27/03	7:00 am – 3:30 pm 4:00 pm – 1:00 am	Demobilization Demobilization

- Note: 1. Schedule subject to change if area sequences are switched.
2. ETS will require dedicated elevator service each waste out shift.

Should you have any questions regarding the above schedule, please do not hesitate to call.

Sincerely,
ETS Contracting, Inc.

Robert Middleton
Sr. Project Executive

RM/dm
sch'114LibertySt

