

MAR. 4. 2003 2:29PM

ETS INC.

NO. 688 P. 1

ETS CONTRACTING, INC.

FACSIMILE TRANSMITTAL SHEET

TO: Penny Theobrell/s FROM: Robert Middleton
COMPANY: _____ DATE: _____

NYC-DEP 3/4/03
FAX NUMBER: _____ TOTAL NO. OF PAGES INCLUDING COVER: _____

718-595-3744 3

RE: Preliminary Schedule CC: M. KHAN / A. CASPARO
JLL ENV - 212-420-6092

☐ URGENT ☒ FOR REVIEW ☐ PLEASE COMMENT ☐ PLEASE REPLY ☐ PLEASE RECYCLE

NOTES/COMMENTS:

Please review attached "Preliminary
Schedule" and call w/ questions.

Note: Shift schedule may increase to
10-hr shifts if deemed necessary.

Yikes
Bob.

160 CLAY STREET, BROOKLYN, NY 11222
TEL. (718) 706-6300; FAX (718) 706-1032; EMAIL rmiddleton@etsets.net

MAR. 4. 2003 2:29PM

ETS INC.

NO. 688 P. 2

March 4, 2003

Ms. Penny Theodorellys
 Asbestos Control Program
 NYC Department Of Environmental Protection
 59-17 Junction Boulevard
 Corona, NY 11368

Re: Asbestos Abatement Schedule - 114 Liberty Street, New York, NY

Wednesday,	3/5/03	9:00 am - 12:00 am	Project Meeting
Thursday,	3/6/03	7:00 am - 3:30 pm 4:00 pm - 1:00 am	Mobilization, Pre-Cleaning, Decon Facility Construction
Friday,	3/7/03	7:00 am - 3:30 pm 4:00 pm - 1:00 am	Abatement Start Abatement
Saturday,	3/8/03	7:00 am - 3:30 pm 4:00 pm - 1:00 am	Abatement Abatement
Sunday,	3/9/03	7:00 am - 3:30 pm 4:00 pm - 1:00 am	Abatement Abatement
Monday,	3/10/03	7:00 am - 3:30 pm 4:00 pm - 1:00 am	Abatement Abatement
Tuesday,	3/11/03	7:00 am - 3:30 pm 4:00 pm - 1:00 am	Abatement Abatement
Wednesday,	3/12/03	7:00 am - 3:30 pm 4:00 pm - 1:00 am	Abatement Abatement
Thursday,	3/13/03	7:00 am - 3:30 pm 4:00 pm - 1:00 am	Abatement Abatement
Friday,	3/14/03	7:00 am - 3:30 pm 4:00 pm - 1:00 am	Abatement Abatement
Saturday,	3/15/03	7:00 am - 3:30 pm 4:00 pm - 1:00 am	Abatement Abatement
Sunday,	3/16/03	7:00 am - 3:30 pm 4:00 pm - 1:00 am	Abatement Abatement
Monday,	3/17/03	7:00 am - 3:30 pm 4:00 pm - 1:00 am	Abatement Abatement



MAR. 4. 2003 2:30PM

ETS INC.

NO. 688 P. 3

March 4, 2003
Mr. Steve Vogl
Page 2

Tuesday,	3/18/03	7:00 am – 3:30 pm 4:00 pm – 1:00 am	Abatement Abatement
Wednesday,	3/19/03	7:00 am – 3:30 pm 4:00 pm – 1:00 am	Abatement Abatement
Thursday,	3/20/03	7:00 am – 3:30 pm 4:00 pm – 1:00 am	Abatement Abatement
Friday,	3/21/03	7:00 am – 3:30 pm 4:00 pm – 1:00 am	Abatement Abatement
Saturday,	3/22/03	7:00 am – 3:30 pm 4:00 pm – 1:00 am	Abatement Abatement
Sunday,	3/23/03	7:00 am – 3:30 pm 4:00 pm – 1:00 am	Abatement Abatement
Monday,	3/24/03	7:00 am – 3:30 pm 4:00 pm – 1:00 am	Abatement Abatement
Tuesday,	3/25/03	7:00 am – 3:30 pm 4:00 pm – 1:00 am	Final Air Testing Final Air Testing
Wednesday,	3/26/03	7:00 am – 3:30 pm 4:00 pm – 1:00 am	F.A.T. Results F.A.T. Results
Thursday,	3/27/03	7:00 am – 3:30 pm 4:00 pm – 1:00 am	Demobilization Demobilization

- Note: 1. Schedule subject to change if area sequences are switched.
2. ETS will require dedicated elevator service each waste out shift.

Should you have any questions regarding the above schedule, please do not hesitate to call.

Sincerely,
ETS Contracting, Inc.

Robert Middleton
Sr. Project Executive

RM/dm
sch'114LibertySt

