

MAR. 10. 2003 1:35PM

ETS INC.

NO. 819 P. 1

ETS CONTRACTING, INC.

FACSIMILE TRANSMITTAL SHEET

TO:

FROM:

Robert Middleton

COMPANY:

DATE:

3/10/03

FAX NUMBER:

TOTAL NO. OF PAGES INCLUDING COVER:

3

RE:

SCHEDULE (REVISED)

cc H. KHAN / A. GASPARRO
JLC ENV.

212-420-6092

☐ URGENT☒ FOR REVIEW☐ PLEASE COMMENT☐ PLEASE REPLY☒ PLEASE RECYCLE

NOTES/COMMENTS:

F.Y.I., call w/ any questions

Thanks

Bob.

160 CLAY STREET, BROOKLYN, NY 11222
TEL. (718) 706-6300; FAX (718) 706-1032; EMAIL rmiddleton@etsets.net

MAR. 10. 2003 1:35PM

ETS INC.

NO. 819 P. 2

GROUP SYSTEM TECHNOLOGY TFC H N O I C G Y T F C H N O I C G Y T F C H N O I C G Y

March 10, 2003

Ms. Penny Theodorellis
 Asbestos Control Program
 NYC Department Of Environmental Protection
 59-17 Junction Boulevard
 Corona, NY 11368

Re: Asbestos Abatement Schedule - 114 Liberty Street, New York, NY

Note: 114 Liberty Street must be opened at 6:30am and closed at 1:00am each day.

Saturday,	3/8/03	7:00 am - 3:30 pm 4:00 pm - 12:30 am	Abatement Abatement
Sunday,	3/9/03	7:00 am - 3:30 pm 4:00 pm - 12:30 am	Abatement Abatement
Monday,	3/10/03	7:00 am - 3:30 pm 4:00 pm - 12:30 am	Abatement Abatement
Tuesday,	3/11/03	7:00 am - 3:30 pm 4:00 pm - 12:30 am	Abatement Abatement
Wednesday,	3/12/03	7:00 am - 3:30 pm 4:00 pm - 12:30 am	Abatement Abatement
Thursday,	3/13/03	7:00 am - 3:30 pm 4:00 pm - 12:30 am	Abatement Abatement
Friday,	3/14/03	7:00 am - 3:30 pm 4:00 pm - 12:30 am	Abatement Abatement
Saturday,	3/15/03	7:00 am - 3:30 pm 4:00 pm - 12:30 am	Abatement Abatement
Sunday,	3/16/03	7:00 am - 3:30 pm 4:00 pm - 12:30 am	Abatement Abatement
Monday,	3/17/03	7:00 am - 3:30 pm 4:00 pm - 12:30 am	Abatement Abatement
Tuesday,	3/18/03	7:00 am - 3:30 pm 4:00 pm - 12:30 am	Abatement Abatement
Wednesday,	3/19/03	7:00 am - 3:30 pm 4:00 pm - 12:30 am	Abatement Abatement

ETS
 CONTRACTING, INC

MAR. 10. 2003 1:36PM

ETS INC.

NO. 819 P. 3

ENVIRONMENTAL TECHNOLOGY SYSTEM GROUP

March 10, 2003
Mr. Steve Vogl
Page 2

Thursday,	3/20/03	7:00 am – 3:30 pm 4:00 pm – 12:30 am	Abatement Abatement
Friday,	3/21/03	7:00 am – 3:30 pm 4:00 pm – 12:30 am	Abatement Abatement
Saturday,	3/22/03	7:00 am – 3:30 pm 4:00 pm – 12:30 am	Abatement Abatement
Sunday,	3/23/03	7:00 am – 3:30 pm 4:00 pm – 12:30 am	Abatement Abatement
Monday,	3/24/03	7:00 am – 3:30 pm 4:00 pm – 12:30 am	Abatement Abatement
Tuesday,	3/25/03	7:00 am – 3:30 pm 4:00 pm – 12:30 am	Final Air Testing Final Air Testing
Wednesday,	3/26/03	7:00 am – 3:30 pm 4:00 pm – 12:30 am	Final Air Testing Final Air Testing
Thursday,	3/27/03	7:00 am – 3:30 pm 4:00 pm – 12:30 am	F.A.T. Results F.A.T. Results
Friday,	3/28/03	7:00 am – 3:30 pm 4:00 pm – 12:30 am	Demobilization Demobilization

- Note: 1. Schedule subject to change if area sequences are switched.
2. ETS will require dedicated elevator service each waste out shift.
3. Building must be opened at 6:30am and closed at 1:00am each day.

Should you have any questions regarding the above schedule, please do not hesitate to call.

Sincerely,
ETS Contracting, Inc.

Robert Middleton
Sr. Project Executive

RM/dm
sch'114LibertySt

