

Asbestos Inspection Report

Premise No. 130 WILLIAM STREET					Inspection Date: AS NOTED	
Floor ROOF, FACADE 2ND, 5TH, 8TH, 11TH	Zip 10038	Borough 1	Block 77	Lot 15	Squad # N/A	Badge # A020
Inspector Dennis Antzoulatos		Building Type COMMERCIAL		Basis of Inspection WTC Survey		Photos Taken Yes/ No
Contractor's Name Benjamin Kurzban & Son Control				Sample Number N/A		
Address City 1248 Ralph Avenue, Brooklyn				Sample Number N/A		
State Zip Phone NY 11236 (718)531-2900				Sample Number N/A		
Laboratory Name Warren & Panzer Engineers Inc.				Owner's Name		
Address City 228 East 45 Street New York				Address City		
State Zip Phone NY 10017 (212) 922-0077				State Zip Phone		
Contact Person				Time of Inspection from: AS NOTED		

THURSDAY OCTOBER 24 2002

THE HANGING SCAFFOLD IS ERECTED ON THE EAST FACADE OF THE PREMISE.

FRIDAY OCTOBER 25 2002

THE CLEAN UP OF THE EAST FACADE OF THE PREMISE WAS PERFORMED. AIR SAMPLING WAS PERFORMED BY FESLY OSEMUEGIE (CERTIFICATE # AH 01-01030 PII). AT THE COMPLETION OF THE CLEAN UP ACTIVITIES, I CONDUCTED A VISUAL INSPECTION OF THE CLEANED FACADE SURFACES AND I OBSERVED NO VISIBLE WTC DEBRIS.

MONDAY OCTOBER 28 2002

THE CLEAN UP OF THE SMALL (TOP) ROOF WORK AREAS WAS PERFORMED. AIR SAMPLING FOR THIS PORTION OF THE CLEAN UP WAS PERFORMED BY YURI BEDIN PII. AIR SAMPLING EQUIPMENT WAS SET UP ON THE MAIN ROOF. MOVING SCAFFOLD MOVED FROM THE EAST FACADE TO THE NORTH FACADE IN PREPARATION FOR THE NORTH FACADE CLEAN UP.

TUESDAY OCTOBER 29 2002

THE CLEAN UP OF THE MAIN (LARGE) ROOF AREA WAS CONDUCTED. AIR SAMPLING WAS PERFORMED BY YURI BEDIN OF WARREN & PANZER. THE CLEAN UP OF THE NORTH FACADE BEGAN. THE CLEAN UP OF THE EAST AND NORTH FACADE INVOLVES THE HEPA VACUUMING AND WET WIPING OF WINDOW SURFACES AND LEDGES.

WEDNESDAY OCTOBER 30 2002

THE CLEAN UP OF THE NORTH FACADE CONTINUES. THE CLEAN UP OF THE SECOND FLOOR SET BACK BEGINS. AIR SAMPLING IS PERFORMED BY WARREN AND PANZER ENGINEERS.

Asbestos Inspection Report

Premise No. 130 WILLIAM STREET	Inspection Date: A3 NOTED
Inspector Dennis Antzoulatos	Page <u>2</u> of <u>2</u>

THURSDAY OCTOBER 31 2002

THE CLEAN UP OF THE NORTH FACADE OF THE PREMISE IS COMPLETED. AIR SAMPLING FOR THIS PORTION OF THE CLEAN UP WAS PERFORMED BY JESON GARCIA. PII AIR SAMPLING EQUIPMENT IS SET UP ON THE ROOF. THE CLEAN UP OF THE SECOND FLOOR SET BACK CONTINUES. AIR SAMPLING FOR THIS PORTION OF THE CLEAN UP WAS PERFORMED BY FESTY OSEMWEIE (CERTIFICATE # AH 01-01030 EXP 01/03). AIR SAMPLING EQUIPMENT WAS SET UP IN THE CLEANED PORTION OF THE SECOND FLOOR SET BACK (2 SAMPLES) AND INSIDE SECOND FLOOR WINDOWS FACING THE CLEAN UP AREA (3 SAMPLES).

FRIDAY NOVEMBER 1 2002

THE CLEAN UP OF THE SECOND FLOOR SET BACK CONTINUES. AIR SAMPLING IS PERFORMED BY FESTY OSEMWEIE OF WARREN & PANZER ENGINEERS.

SATURDAY NOVEMBER 2 2002

THE CLEAN UP OF THE 6TH FLOOR, 8TH FLOOR AND 11TH FLOOR SET BACKS IS CONDUCTED. AIR SAMPLING IS PERFORMED BY FESTY OSEMWEIE OF WARREN & PANZER ENGINEERS. AIR SAMPLING EQUIPMENT WAS SET UP ON THE SECOND FLOOR SET BACK. NO VISIBLE WTC DEBRIS WAS OBSERVED AT THE CONCLUSION OF THE CLEAN UP ACTIVITIES.

SUNDAY NOVEMBER 3 2002

NO WORK WAS PERFORMED AT THE PREMISE.

MONDAY NOVEMBER 4 2002 - TUESDAY NOVEMBER 5 2002

THE CLEAN UP OF THE SECOND FLOOR SET BACK WAS COMPLETED. AIR SAMPLING FOR THIS PORTION OF THE CLEAN UP WAS PERFORMED BY YURI BEDIN OF WARREN & PANZER ENGINEERS.

WEDNESDAY NOVEMBER 6 2002

A VISUAL INSPECTION OF THE SECOND FLOOR SET BACK AREA WAS CONDUCTED. I OBSERVED NO VISIBLE WTC DEBRIS ON THE CLEANED SET BACK SURFACES. THE CLEAN UP PROJECT AT THE PREMISE IS NOW COMPLETE.

C2