


MAR-10-2003 13:35

P.02



March 10, 2003

**Mr. Rajappan Radhakrishnan, Director
NYC Department of Environmental Protection
59-17 Junction Boulevard
Flushing, NY 11368**

**Re: Number of Apartments to be Scheduled for Cleaning, World Trade Center
Indoor Dust Cleaning Program, Quadrant A.**


Dear Mr. Radhakrishnan.:

Trio Asbestos Removal Corp., as requested, is prepared to clean more than the 20 apartments specified in the Contract Documents for the World Trade Center Indoor Dust Cleaning Program. We will clean up to 35 apartments per day if the proper notification, of at least 24 hours in advance, is received. Trio, to date, has cleaned every apartment that was scheduled and available. To ensure the maximum amount of apartments are cleaned we verify the following day's schedule with ATC Associates, Inc. every evening, and adjust to the changes that frequently occur after our arrival at the designated cleaning locations. These changes include the addition and deletion of apartments scheduled for cleaning, and the disposal requests from the Tenants.

Please be advised the number of apartments cleaned this week has decreased to recent weeks. (Eliza Gustak can provide information regarding the number of apartments cleaned during previous weeks and Joseph Bonder will provide for this week when completed) 33 apartments and one (1) common space were cleaned from Monday through Thursday. Trio will submit a summary of the apartments and common spaces cleaned on a weekly basis to your office, if so desired.


Respectfully submitted,

Trio Asbestos Removal Corp.


Christopher Horan
President

[S:/Datafile/microsoftword/2003/Joe/depaptamounts.doc]

TOTAL P.02



ACADEMY OF
CONTINUING
EDUCATION
PROGRAMS

3/6/03

Quad A

Tony, Fred, Scott ATC
Walter (Fema) Bob,

Tracking

1. Clean & test

Test

not done properly

OEL, forms to list

Date entry is done everyday.

* (TRID) Can they do over 20 X.

① Clean & test

Test also

12

15 on average

72

986 reached

72 schedul.

② Letter 390 mailed

③ Remaining letters will be mailed by end of this week or early next week.

3/10/03

Jan 29

Registered copy

VS 1 V

Rate of success is 10%.

Letter, call & they are out.

Clean & Test

close to

700

Clean + Test + Test

35

56

555 cleaned

3/6/03

Chris Hove