



# Exterior Clean Up Program Summary

Number of Buildings Surveyed

1073

Number of Buildings cleaned by DEP contractors

221

Buildings cleaned by the building owner and  
re-inspected by DEP

100

Cleaning under progress (cleaning being done by  
Building owner)

2

**Radhakrishnan, Krish**

**From:** Theodorellys, Penny  
**Sent:** Thursday, February 27, 2003 12:37 PM  
**To:** Radhakrishnan, Krish  
**Subject:** Exterior Update

1073 Inspected

Status of Buildings where Debris Observed:

- 100 Cleaned by Owners
- 2 Cleaning in Progress by Owner not yet Completed and Confirmed Clean (Woolworth)
- 219 Completed by DEP Contractors
- 1 In progress (250 South End Avenue)
- 2 Pending Lic. Agreement/Owner Action (2 South End Avenue, 88 Greenwich Street)
- 3 Pending Owner/FEMA Action (93 Nassau Street)
- 4 Samples of Debris Negative- No action pending

- ① 2 South end
- ② 250 Saw act
- ③ ~~15 Park Row.~~ *done*
- ④ 176 Broadway

| Street Name    | ADDRESS                | CleanUp Required  | Area | License Agreement |
|----------------|------------------------|-------------------|------|-------------------|
| BROADWAY       | 233 BROADWAY           | Cleaning by Owner | 1    |                   |
| DUANE STREET   | 131 DUANE STREET       | R/S               | 1    |                   |
| LIBERTY STREET | 55 LIBERTY STREET 2116 | Ongoing           | 3    | Yes               |
| NASSAU STREET  | 93 NASSAU STREET       | Facade            | 2    |                   |
| PARK PLACE     | 22 PARK PLACE          | Cleaning by Owner | 1    |                   |
| PARK ROW       | 1 PARK ROW             | Cleaning by Owner | 2    |                   |
| PARK ROW       | 15 PARK ROW 176        | R/F               | 1    | Yes               |
| RECTOR STREET  | 19 RECTOR STREET       | R/S               | 3    |                   |
| WALL STREET    | 14 WALL STREET         | Ongoing           | 3    | Yes               |

ongoing  
ongoing

ACD7  
ongoing

ACD7  
ACD7

① - 250 South End  
② - 2 South End  
88 Greenwich - own cleanup  
176 Broadway

11/9/02 - ✓ 131 Duane - One front  
set back at  
the back of lot  
61 sq

done - 55 Liberty - 2 sq  
done - 15 Park Row - ongoing  
1 Park Row

ongoing - ① 250 South End  
② 2 South End - ?

130

④ 88 Gr

③ 176 Brow

## **Radhakrishnan, Krish**

---

**From:** Theodorellys, Penny  
**Sent:** Monday, February 10, 2003 2:05 PM  
**To:** Gilsenan, Michael  
**Cc:** Radhakrishnan, Krish  
**Subject:** The numbers you requested

1073 inspected

222 DEP Cleanup

217 DEP Cleanup Completed

3 pending and in progress (weather holding up progress)

2 license agreements have not been sent received

100 Cleaned by Owner after DEP identified some debris present

2 Cleaning by Owner was ongoing and inspected but DEP has not confirmed "entire" cleaning performed (again weather)

We received 336 total replies from building owners. There were two basic time frames when results were received and they were coded differently in the column of received. (ie. for Previous, Yes, Yes P for results received at two separate intervals). A mailing accompanied the original group of inspections, as we expanded the zones, we hand delivered the copies. Also we had assistance from Paul, Bob, and Rose's groups in this outreach. We have copies of our letters in our files, but we don't have a count.