

		A	B	C	D	Total	Remarks
1	Total requests (Cleaning & testing)	1420	1336	1457	1157	5370	
2	Apts. Cleaned	277	680	381	142	1480	Contractor information
3	Apts./ common spaces(multiple) to be cleaned	1143	656	1076	1015	3890	
4	Number of Apts./ common spaces(multiple) to be cleaned /day	21	12	20	18	71	
						0	
5	Total requests (Testing only)	277	292	268	411	1248	
6	Apts tested	46	62	55	188	351	
7	Apts to be tested	231	230	213	223	897	
8	Number apts to be tested / day	4	4	4	4	16	
						0	
9	Total number of bldgs for HVAC / Exhaust evaluation	46	26	44	20	136	
10	Total number of buildings cleared					0	
11	Total number of bldgs to be evaluated /week	15	9	15	7	45	

Assumption

1. Five days of cleaning and testing for next eleven weeks.
2. All HVAC /Exhaust evaluations to be completed by Feb. 22, 2003