

Agenda.
1/7/03

AGENDA

1. Total/Final Requests for:
 - a) Clean & Test
 - b) Test Only
 - c) HVAC
2. Update on:
 - a) Clean & Test – Cleaned to date
 - b) Test Only – Completed to date
 - c) HVAC/Exhaust systems – Cleaned
 - d) Number of apartment scheduled to be cleaned in pipeline
3. Summary of Results
 - a) Apartments
 - b) 110 Liberty Street
 - c) Background study
4. Cancellation Policy
 - a) Number of apartments cancelled for testing or test and clean or HVAC inspection
 - b) Whole building cancellations
5. Target Date – March 1st completion
6. Other Issues that need resolution