

Agenda for 2/21/03 Meeting with NYC and FEMA

1. Report on whole buildings
 - #s of letters went out
 - response so far
 - HVAC evaluation, completion status
2. Tracking
 - #s done this week, planned for next week and week after
 - problems with data system, plan for correcting
 - overall completions to date
 - discussion of encouraging contractors to schedule more work
3. Confirmation Cleaning Study report update
 - comments due by 2/21
4. Update from FEMA on extension IAGs and reallocation of funds into