

Quadrants Status as of 3/20/03

1. # of Clean and Test scheduled for 3/24 -3/30 and 3/31-4/6.

Quad A	45	14
Quad B	27	7
Quad C	55	15
Quad D	95	16

2. # of Test only scheduled for 3/24-3/30 and 3/31-4/6.

Quad A	5	0
Quad B	16	4
Quad C	5	4
Quad D	7	6

3. Accomplishments during 3/10-3/16:

	Quad A	Quad B	Quad C	Quad D
# Clean And Test Completed:	75	30	84	33
# Test Only Completed:	2	7	20	10
# Wipes Completed:	3	2	0	2

4. Accomplishments thus far this week beginning on 3/17:

	Quad A	Quad B	Quad C	Quad D
# Clean And Test Completed:	21	35	46	41
# Test Only Completed:	0	18	4	6
# Wipes Completed:	0	1	0	1

5. # of 'express' mail letters which were sent in follow-up to your first call to residents.

Quad A	1039 (897 of these expire on 3/21) <i>+ 199 200 dropouts</i>
Quad B	348
Quad C	493 (30 of these expire on 3/21)
Quad D	265 (16 will expire on 3/26, 93 on 3/31 and 29 on 4/3)

6. # of dropouts thus far resulting from these letters

Quad A	199
Quad B	220
Quad C	202
Quad D	68

7. Since the beginning of this program, the # of total accomplishments for:

	Quad A	Quad B	Quad C	Quad D
Total Universe	1324 C&T 246 TO	1235 C&T 274 TO	1185 C&T 95 TO	1055 C&T 378 TO
Clean and Test:	672	927	484	320
Test Only:	55	153	58	253
Wipe Samples:	23	36	19	22

1570
 727

 873
 - 199

 644
 → 75

sol mtr
sol