

WTC Residential Cleaning and Testing Progress 12/05/02

Test Only

	Total Apts	Apts Cleared	Apts Not Cleared	Apts Not Determined
Quadrant A ATC	271	30	1	2
Quadrant B Cole	274	30	0	2
Quadrant C W & P	269	44	3	2
Quadrant D Athenica	396	139	0	1
Total	1210	243	4	7

Clean and Test

	Total Apts	Apts Cleared	Apts Not Cleared	Apts Not Determined
Quadrant A ATC	1346	118	0	4
Quadrant B Cole	1313	502	1	10
Quadrant C W & P	1426	87	3	6
Quadrant D Athenica	1051	76	0	1
Total	5136	783	4	21

Table Key:

Apts Total

Apts Scheduled for Monitoring

Apts Cleared

Apts Not Cleared

Apts Not Determined

Number of apartments that requested testing. Source: OEI database

Number of apartments scheduled for sampling. Source: OEI database

Number of apartments where no PCMe results were greater than .00009 f/cc.

Source: Internal QATS tracking sheets

Total Apts with PCMe results greater than 0.0009 Source: Internal QATS Tracking Sheets.

Total Apts with samples not analyzed due to filter over load, etc.

Source: Internal QATS Tracking Sheets

*results
No more samples yet
IN this week*

*Asbestos
only*

*183
243
1026*

** Bring on 1
additional lab
to increase
capacity*

WTC Residential Cleaning and Testing Progress 02/13/03

Test Only

	Total Apts	Total Apts with Results	Apts Cleared	Apts Not Cleared	Apts Not Determined
Quadrant A ATC	259	53	49	1	3
Quadrant B Cole	292	87	79	3	5
Quadrant C W & P	256	62	57	2	3
Quadrant D Athenica	399	203	197	0	6
Total	1206	405	382	6	17

Clean and Test

	Total Apts	Total Apts with Results	Apts Cleared	Apts Not Cleared	Apts Not Determined
Quadrant A ATC	1339	276	261	1	14
Quadrant B Cole	1307	710	690	2	18
Quadrant C W & P	1301	204	184	7	13
Quadrant D Athenica	1113	220	215	2	3
Total	5060	1410	1350	12	48

TRIO

JBH

KISS

Termon

NOTE:

2 Quad B apts. previously reported as clean and test are now reported as test only. They registered as clean and test but changed their minds and testing was done without cleaning.

Table Key:

Apts Total

Total Apts with Results

Apts Cleared

Apts Not Cleared

Apts Not Determined

Number of apartments that requested testing. Source: OEI database

Total # of Apts with QA'd results

Number of apartments where no PCMe results were greater than .00009 f/cc.

Source: Internal QATS tracking sheets

Total Apts with PCMe results greater than 0.0009 Source: Internal QATS Tracking Sheets.

Total Apts with samples not analyzed due to filter over load, etc.

Source: Internal QATS Tracking Sheets

1410
4
5644

Avaltroni, Robert

From: Gilsenan, Michael
Sent: Friday, March 07, 2003 9:08 AM
To: 'Walter.Melnick@fema.gov'
Cc: Avaltroni, Robert; Radhakrishnan, Krish
Subject: Numbers requested

Walter,

As you requested, please find the number of apartments that have been cleaned as of Monday, 3/3.

		<u>Clean & Test</u>	<u>Test Only</u>
Quad	A	555	56
	B	912	87
	C	375	33
	D	<u>227</u>	<u>218</u>
		2,069	394

As a result of our meeting the last two weeks, the following has occurred:

59 letters were sent to building owners who signed up for whole building clean-up and who had not returned their access agreements (common spaces, HVAC)

19 of the 59 buildings dropped out of the program; 2 buildings still pending decision, due 3/7/03

Quad A

390 express mail letters were sent to residents starting the two-week clock (mailed by 2/28/03). Received commitment from project monitor to mail balance by 3/7

Quad B

348 express mail letters were sent to residents starting the two-week clock (mailed by 2/28/03)

* Note, This Quad is almost finished. Has cleaned 912 apartment, to date

Quad C

410 express mail letters sent and 520 telephone contacts made starting the two-week clock on 930 residents (mailed and called by 2/28/03)

Quad D

83 express mail letters were sent. This Quad is behind due to HVAC/exhaust issues but, as discussed yesterday, they are ready to start cleaning common spaces/HVACs in buildings that represent 80% of residents' requests. We also required a cleaning schedule from them, so that the group can be apprised of when apartments become available for scheduling by the air monitor.

Mike

Gilsenan, Michael

To: Walter.Melnick@fema.gov
Cc: Avaltroni, Robert; Radhakrishnan, Krish
Subject: Numbers requested

Walter,

As you requested, please find the number of apartments that have been cleaned as of Monday, 3/3.

		<u>Clean & Test</u>	<u>Test Only</u>
Quad	A	555	56
	B	912	87
	C	375	33
	D	<u>227</u>	<u>218</u>
		2,069	394

As a result of our meeting the last two weeks, the following has occurred:

59 letters were sent to building owners who signed up for whole building clean-up and who had not returned their access agreements (common spaces, HVAC)

19 of the 59 buildings dropped out of the program; 2 buildings still pending decision, due 3/7/03

Quad A

390 express mail letters were sent to residents starting the two-week clock (mailed by 2/28/03). Received commitment from project monitor to mail balance by 3/7

Quad B

348 express mail letters were sent to residents starting the two-week clock (mailed by 2/28/03)

* Note, This Quad is almost finished. Has cleaned 912 apartment, to date

Quad C

410 express mail letters sent and 520 telephone contacts made starting the two-week clock on 930 residents (mailed and called by 2/28/03)

Quad D

83 express mail letters were sent. This Quad is behind due to HVAC/exhaust issues but, as discussed yesterday, they are ready to start cleaning common spaces/HVACs in buildings that represent 80% of residents' requests. We also required a cleaning schedule from them, so that the group can be apprised of when apartments become available for scheduling by the air monitor.

Mike