

TO: Commissioner Miele 718-835-2709
CC: First Deputy Commissioner Chapin 718-595-3557
Deputy Commissioner Avaltroni 718-595-4544
Deputy Commissioner Greeley 718-595-5342
FROM: Paul Bennett
RE: Daily Report for 9/28/01
DATE: Sept 28, 2001

M. Fawzy 212-732
-6778

via FAX

Summary of daily activities for 9/28/01.

Construction Coordination Meeting

total pgs = 9

OEM/FDNY/DDC to host a construction coordination meeting tomorrow at the Fire House on Duane St between Church and Broadway at 7:00 AM. DEP was requested to have senior level people attend. Jack Vokral, Moustafa Fawzy(?), and Paul Bennett to attend.

Jersey Barriers for Hillview & Jerome Park Reservoirs

Tony Cosentino arranged for 280 feet of Jersey Barrier. Doug Greeley to arrange for transport and placement.

Health and Safety meeting

Freon chiller recon - Update: FDNY awaiting design drawings from manufacturer before proceeding. Drawings expected to be available on Monday. EPA presented results of analysis of a water sample collected from a stairwell. The location and date sample was collected in not clear. Freon was detected in the water at a concentration of about 400 ppb (Concentration to be confirmed). Complete list of results will be provided to DEP.

FDNY requested DEP-HazMat to attend a Monday morning (9 AM or 11 AM - TBD) to discuss recon mission. This meeting will be held at the Fire House on Duane St also.

Storm Water Pollution Prevention Plan under development.

EPA is in the process of developing a storm water pollution prevention plan. EPA asked DEP for a contact within the agency to assist in the development of the policy.

To whom should I direct this request?

Contact person at EPA is Tim Dowd 301-908-2869.

FDNY to apply PyroCool to the fire tomorrow. PyroCool is designed for fighting deep seated fires.

Sampling info request

NYC DOH requested all groups conducting sampling to provide the type, number and location of sampling being conducted. PB to follow-up on.

Truck routes: Frank Vazquez attended the 7:00 AM interagency on-site meeting and brought up the concern of truck routes, or lack of. PD setting-up barriers to direct trucks along an appropriate route.

Summary of sampling results available on the Internet: EPA was told not to update their site: www.epa.gov/epahome/daily_activity_summary.htm, by *someone* in Washington.

EPA is also maintain a secure website for government use only at:
www.ert.org

select rovr
Select restricted access
Select Terrorist Activities
Select NYC
Username ert
Password 911

The following documents were distributed:

Proposed Scope of Work – WTC Standardized Vehicle Wash Operations: Please Comment by Saturday at 4:00 PM

NIOSH Guidance on respiratory protection for WTC workers.

ES&H WTC Evaluation (by consultant)

CDC NIOSH Interim Bulk and Air sampling reports for 9/19, 20, 21, 22.

Manpower hours for EMRP:

Paul Bennett	Pier 92	10:30 AM – 11:30 PM	12 hrs
Frank Vazquez	Command Bus	12:00 AM – 12:00 PM	12 hrs
Robert Kepich	Command Bus	12:00 PM – 12:00 AM	12 hrs
Joe Scafidi	Command Bus	Off	

-end-