

12/19/01@ 9:00 AM

ITEM	DESCRIPTION	ACTION BY	STATUS
1	GPS SYSTEM IS UP AND RUNNING ON ALL TRUCKS. SHOULD REMOVE PAPER SYSTEM WITHIN 2 WEEKS. GPS ON TUG BOATS IS BEING TESTED. WILL BE ISSUING A POLICY FOR THE OPERATIONS PERSONNEL - TODAY 12/14. WORKING THROUGH SOME PROTOCOL ISSUES.	DDC	OPEN
2	152 TIE-BACKS ARE INSTALLED. THERE IS TENSION ON 131 TIE-BACKS. REVISED BID DATE OF 12/27.	BOVIS/AMEC	OPEN
3	A SERIES OF MEETINGS HAVE BEEN OCCURRING WITH TULLY/TRANSIT AUTHORITY/RINALDI FOR THE COORDINATION OF A PROGRAM FOR DEBRIS REMOVAL FROM THE 1/9 TUNNEL AT WEST BROADWAY. NO WORK WILL BEGIN UNTIL BUILDING 5 IS COMPLETED, WHICH SHOULD BE AFTER 1/1/02. AWAITING SCOPE OF WORK FROM T/A.	TULLY	OPEN
4	DEBRIS REMOVAL AND SHORING OF BANKERS TRUST IS ON-GOING. OWNER IS MOBILIZED IN THE BUILDING FOR WINTERIZATION. VERIZON TO INSTALL ANALOG LINES FOR LZA - T/T ASAP. VERIZON IS TRYING TO HAVE LINES UP BY 12/21. TULLY TO PROVIDE A MORE DEFINED SCOPE OF WORK AND SCHEDULE.	TULLY	ON-GOING
5	WORK ON THE AUXILIARY CHILLER ROOM IS COMPLETE. MOST OF THE ROOF IS OFF OF THE MAIN CHILLER ROOM. REVISION HAS BEEN ISSUED. THERE IS TO BE NO BURNING EXCEPT FOR THE BOLTS.	DDC	OPEN
6	30 WEST BROADWAY SCHEDULED TO BE COMPLETED BY DECEMBER 15, 2001. TURNER TO DEMOBILIZE SITE DURING LAST 2 WEEKS OF DECEMBER. SCAFFOLD SHOULD BE DOWN BY THE END OF THE WEEK. NEED TO REVIEW HOW AND WHEN WE ARE GOING TO TURN BUILDING OVER.	TURNER	ONGOING
7	CON-ED TO LOOK AT DAMAGE THAT ELECTRICAL VAULTS BY 30 WEST BROADWAY INCURRED AND REPAIR THEM.	CON-ED	OPEN
8	NEW REPORT FOR SIDEWALK SHEDS & NETTING HAS BEEN ISSUED. WHEN SIGNING SIDEWALK BRIDGES OVER, PLEASE CONTACT DAN ESCHENASY SO THAT PROPER PAPER WORK IS WRITTEN UP.	4 PRIMES	OPEN
9	TURNER IS COMPILING "AS-BUILT" SCHEDULE. TURNER ISSUED DRAFT ON FRIDAY 12/14. COMMENTS ARE DUE BACK ON TUESDAY 12/18.	TURNER/PRIMES	OPEN
10	TULLY TO MEET WITH VERIZON AND CON ED TO DISCUSS WORK ON WEST STREET. SHOULD HAVE A MORE DEFINITE PLAN BY FRIDAY'S UTILITY MEETING.	TULLY	OPEN
11	PORT AUTHORITY HAS SUBMITTED A PLAN FOR REMOVAL OF VEHICLES IN BUILDING 6 TO THE FDNY. LERA WILL BE MAPPING OUT LOCATIONS OF VEHICLES. VEHICLES WILL BE REMOVED ONCE DEMO OF BUILDING 6 IS COMPLETED.	PORT AUTHORITY	OPEN

12/19/01@ 9:00 AM

12	THERE WILL BE A MODIFICATION IN THE SITE LOGISTICS PLAN AND THERE WILL ALSO BE A REVISION OF THE EMERGENCY EVACUATION PLAN. SIRENS HAVE BEEN INSTALLED AND FINALIZED MODIFICATIONS TO BE RELEASED ON FRIDAY 12/21.	FD/DDC	OPEN
13	DUST SUPPRESSION EFFORTS NEED TO BE IMPROVED.	4 PRIMES	OPEN
14	DEP REQUESTED FDNY WEST COMMAND BE RELOCATED TO GAIN ACCESS TO THE TIDE GATE. PROPOSED LOCATION, IS THE TRUCK RAMP. PAPD HAS NO PROBLEM WITH THIS LOCATION. AWAITING APPROVAL OF THE FDNY. <i>(Moving further down West St towards Liberty.)</i>	DDC	OPEN
15	ALL UTILITY WORK TO BE PERFORMED WITH IN RED ZONE MUST HAVE DDC WRITTEN APPROVAL FROM LOUIE RUEDA	CON-ED/VERIZON	OPEN
16	PARKING RESTRICTIONS HAVE GONE INTO AFFECT ON WEST STREET. OEM/DDC TO EVALUATE POSSIBLE PARKING SOLUTIONS. UPDATE NEXT WEEK.	OEM/DDC	OPEN
17	DDC IS EVALUATING CONSOLIDATION PLAN FOR CM'S. BOVIS AND AMEC WILL BE TAKING THE LEAD. SHOULD BE WORKED OUT BY THE END OF DECEMBER.	DDC	OPEN
18	ANY SUB-GRADE ENTRIES INCLUDING UTILITY WORK HAVE TO BE REPORTED TO BOB ADAMS AND THE FIRE DEPARTMENT.	DDC	OPEN
19	ROAD PLATING NEEDS TO BE PINNED DOWN BEFORE THE SNOW STARTS. SIGNS SHOULD ALSO BE PLACED AROUND THEM. DDC TO REVIEW WHERE WORK IS STILL REQUIRED.	CON-ED/VERIZON	OPEN
20	LIBERTY STREET PEDESTRIAN ACCESS PATH TO BE IMPLEMENTED BY TULLY.	TULLY	OPEN
21	DOT TRUCKS WILL BE USED. MORE DETAILS TO FOLLOW.		OPEN
22	STEEL ON FLAT BEDS MUST BE TIED DOWN WHEN COMING OUT OF THE HOLE.	PRIMES	OPEN
23	EACH PRIME SHOULD LOOK AT THEIR SCAFFOLD STATION AND MAKE SURE THAT THEY ARE SECURE.	PRIMES	OPEN
24	TEST RUN OF BUSES DOWN CHURCH STREET HAS OCCURRED. PERMANENT BUS SERVICE MIGHT BEGIN NEXT WEDNESDAY, 12/26. <i>WILL BE ACTIVE 12/26 @ 6am - EXPRESS BUSES</i>	OEM/DDC	OPEN
25	WEEKS REPORTED NUMBER OF BARGES ARE PRESENTLY ADEQUATE.	WEEKS	OPEN
26	WE ADVISE WORKERS THAT WE ARE STILL IN COMPLIANCE WITH OSHA.	PRIMES	OPEN

12/19/01 @ 9:00 AM

27	FALL PROTECTION HAS TO BE IMPROVED. LIFE LINES SHOULD BE APPROVED BY ENGINEERS.	PRIMES	OPEN
28	ANY TYPE OF WORK DONE ON STREETS HAS TO BE REPORTED TO THE CALL CENTER (800) 272-4480.	PRIMES	OPEN
29	DDC TO REVIEW HOLIDAY WORK PLAN ON FRIDAY.	DDC	OPEN

Dec 24 7pm

Dec 26 7am

/ Reduced (NO DEBRIS REMOVAL OFFSITE)

2 GRAPPLER

2 yokes

NO BURNING

NO TRUCKING

WASH DOWN STATIONS

(skelton crew of iron workers & ENGINEERS)

NO PIER OPERATIONS

