

Bruce L. Rottner

201-287-0059

p.3

FDNY EAST CMD

Fax:2124254096

Jun 3 2002 18:47 P.03

6/01/02

DEBRIS REMOVAL TIMETABLE

ADDRESS	WALK-THRU	EST COMP DATE
<u>106 LIBERTY ST</u>	MON 6/03	WED 6/05
- <u>110 LIBERTY ST</u>	MON 6/03	WED 6/05
<u>112 LIBERTY ST</u>	MON 6/03	WED 6/05
<u>114 LIBERTY ST</u>		SUN 6/02
- <u>125 CEDAR ST</u>	MON 6/03	WED 6/05
<u>130 CEDAR ST</u>	FLOORS 1-4	SUN 6/02
	FLOORS 4-7	TUE 6/04
CRANE BROUGHT IN ON MON 6/03	FLOORS 8-12	FRI 6/07
<u>90 WEST ST</u>	COMPLETED ROOF-15 TH FL	
	14 TH FL-CELLAR	FRI 6/07
<u>130 LIBERTY ST</u>	MON 6/03	FRI 6/07
<u>PIT</u>	TRANSFER/EJECTOR SUMPS	FRI 6/07
<u>HAUL ROAD</u>		MON 6/03

NOTE: ALL BUILDING DEBRIS REMOVAL PERFORMED BY SAFEWAY
ALL SUMP DEBRIS REMOVAL PERFORMED BY MOORETRENCH

DC R. SPADAFORA

3RD FLOOR N.E. CORNER SLAB TO
BE ENTIRELY CLEANED. TIE & OFF
CABLE AND HARNESS REQUIRED -
FURNITURE TO BE STOCK PILED.
N.W. CORNER TO BE ENTIRELY
CLEANED. REMOVAL PROCEDURE
SAME AS 90 WEST.

LOWER FLOORS AND BASEMENT - HEAVY
DEBRIS. REMOVAL PROCEDURE SAME
AS 90 WEST. - FRONT NORTH ROOMS
REQUIRE LIGHTING.

Bruce L. Rottner

201-287-0059

FDNY EAST CMD

Fax: 212 425 4096

Jun 3 2002 18:47 P.01

P.2

6/3/02

190 LIBERTY - BANKERS TRUST

23RD FLOOR DOWN TO 17TH FLOOR

WTC LITE DEBRIS, NORTH FACADE

FIRE DEPT. TO REVIEW IN PLACE OR

BROOM CLEAN AND BAIL

16TH FLOOR - WTC 2 BUILDING SKIN DEBRIS

N.W. CORNER OF BLDG. REMOVAL

PROCEDURE SAME AS 90 WEST.

15TH TO 9TH FLOOR LITE DEBRIS NORTH

FACADE. FIRE DEPT. TO REVIEW IN PLACE

OR BROOM CLEAN AND BAIL.

8TH FLOOR - CLEAN ENTIRE NORTH SLAB.

REMOVAL PROCEDURE SAME AS 90 WEST.

7TH FLOOR - HANGING DEBRIS TO BE

REMOVED. REMOVAL PROCEDURE SAME AS

90 WEST

16TH AND 5TH FLOOR MECHANICAL ROOMS

CONCENTRATED PILES OF DEBRIS -

AND AREAS OF LITE DEBRIS REMOVAL

4TH FLOOR CAFETERIA - FURNITURE TO

BE DISMANTLED AND ENTIRE NORTH

SLAB TO BE CLEANED. REMOVAL

PROCEDURE SAME AS 90 WEST