

Maldonado, Jane

From: Smyth, Virginia
Sent: Friday, August 02, 2002 5:02 PM
To: Maldonado, Jane; Avaltroni, Robert
Subject: Timeline



Indoor Air
Timeline.xls

Contract Timeline - Indoor Air

1. Receive Final Scope	2. Finalized Scopes & Bid Packages Submitted to DEP Cor Mailed to Vendors	3. 8/13/02 - Tues.	4. Pre-Bid Conference AM (Rem) PM (Air Mon) 8/20/02 - Tues.	5. Bid Openin Sector 1 Re Sector 2 Re 8/26/02 - M
8/7/02 - Wed.	8/9/02 - Friday			
	Package must include scopes for each sector, sector maps, bid sheets, insurance require., schedule A's, and bidders lists.		Meeting place to hold 25 to 50 people to be identified, depending on size of bidders list.	

	6.	7.
ig	Bid Opening	Commence
em & Air - A Sector 3 Rem & Air - A Work		
em & Air - F Sector 4 Rem & Air - PM		
lon.	8/27/02 - Tues.	9/3/02