

Gilsenan, Michael

From: Dave Stanke [davestanke@cs.com]
Sent: Tuesday, March 18, 2003 9:50 AM
To: Theodorellys, Penny; rmiddleton@etsets.net
Cc: Radhakrishnan, Krish; Gilsenan, Michael
Subject: RE: Can we have an update? How's it going?

Penny,
 That is all I was looking for I've had positive reports from Chris, but I also like to hear your perspective to be sure nothing is amiss. If there are any issues that need my attention, please contact me at any time.

Thanks again for your efforts.

Dave

-----Original Message-----

From: Theodorellys, Penny [mailto:ptheodorellys@dep.nyc.gov]
Sent: Tuesday, March 18, 2003 8:34 AM
To: Dave Stanke; rmiddleton@etsets.net
Cc: Radhakrishnan, Krish; Gilsenan, Michael
Subject: RE: Can we have an update? How's it going?

Work is progressing on schedule. DEP has been inspecting the work daily and has been addressing issues as they arise. The USEPA is being forwarded all sampling results and is receiving updates.

Chris Warnick inspected the work progress last week. I received a positive report. I will be contacting him again in the next couple of days to arrange another walk through.

The removal of walls and ceilings is mostly complete. The removal of the ducting is still in progress but also almost done. Of course, general cleaning has been occurring simultaneously to keep the areas free of debris.

The schedule as per the most recent submittal by ETS is building opening at 6:30 a.m. to 1:00 a.m. The work shift is 7:00a.m. to 12:30 a.m. The visual inspections are tentatively scheduled for next Monday with clearance testing to follow.

Basically, I won't have any substantive updates until we are closer to the project's end. Feel free to contact me with any questions.

-----Original Message-----

From: Dave Stanke [mailto:davestanke@cs.com]
Sent: Tuesday, March 18, 2003 12:06 AM
To: ptheodorellys@dep.nyc.gov
Subject: Can we have an update? How's it going?

Penny,
 Can you provide us with an update? How is the work proceeding? Any changes to plans or schedules?

Thanks,
 Dave

Gilsenan, Michael

From: Theodorellys, Penny
Sent: Tuesday, March 18, 2003 8:34 AM
To: Dave Stanke; rmiddleton@etsets.net
Cc: Radhakrishnan, Krish; Gilsenan, Michael
Subject: RE: Can we have an update? How's it going?

Work is progressing on schedule. DEP has been inspecting the work daily and has been addressing issues as they arise. The USEPA is being forwarded all sampling results and is receiving updates.

Chris Warnick inspected the work progress last week. I received a positive report. I will be contacting him again in the next couple of days to arrange another walk through.

The removal of walls and ceilings is mostly complete. The removal of the ducting is still in progress but also almost done. Of course, general cleaning has been occurring simultaneously to keep the areas free of debris.

The schedule as per the most recent submittal by ETS is building opening at 6:30 a.m. to 1:00 a.m. The work shift is 7:00a.m. to 12:30 a.m. The visual inspections are tentatively scheduled for next Monday with clearance testing to follow.

Basically, I won't have any substantive updates until we are closer to the project's end. Feel free to contact me with any questions.

-----Original Message-----

From: Dave Stanke [mailto:davestanke@cs.com]
Sent: Tuesday, March 18, 2003 12:06 AM
To: ptheodorellys@dep.nyc.gov
Subject: Can we have an update? How's it going?

Penny,
Can you provide us with an update? How is the work proceeding? Any changes to plans or schedules?

Thanks,
Dave

3/19/2003