

Gilsenan, Michael

From: Smyth, Virginia
Sent: Tuesday, August 06, 2002 1:11 PM
To: Terraciano, Joe
Cc: Gilsenan, Michael
Subject: Change Order - Exterior Cleaning/Air Monitoring

As we discussed, we are processing a change order for the air monitoring contract with Warren & Panzer for both additional time and money. The cost of the change order is \$220,000, which we will need to register as soon as possible. Please let me know when the funds will be available.

Change orders for the rooftop/facade contracts will be processed shortly, and we will provide you with those numbers as soon as we can. Thank you.